

WOMEN'S SAFETY PACKAGE – TECHNOLOGY TRIALS (NEW SOUTH WALES)

PROJECT AGREEMENT FOR THE WOMEN'S SAFETY PACKAGE –
TECHNOLOGY TRIALS



1. This schedule has been developed in accordance with clause 11(a) of the Project Agreement on the *Women's Safety Package – Technology Trials*. It will commence as soon as it is agreed between the Commonwealth and New South Wales and expire on 30 June 2018 or on completion of the technology trials, including final performance reporting and processing of final payments against milestones.
2. New South Wales will trial 60 GPS devices to track and monitor selected domestic violence offenders in 2016-17 and 2017-18 comprising:
 - (a) project management requirements including:
 - i. developing a monitoring and evaluation framework, policies and procedures, and a communication strategy; and
 - ii. developing and providing training to participating personnel;
 - (b) technical testing for a period of three months within identified regional and metropolitan locations to:
 - i. evaluate and identify the equipment to suit the program needs for the specific offender group through a designated three month trial; and
 - ii. test mobile technologies;
 - (c) a twelve month trial of the domestic violence monitoring program following the technical testing period, including:
 - i. fitting and allocation of GPS equipment (including Smart Tag, strap, anti-tamper plates, home beacon and charger) to offenders subject to court and parole orders;
 - ii. 24 hour monitoring any breaches of order conditions, via the monitoring centre; and
 - iii. ongoing review and evaluation; and
 - (d) a project evaluation of the trial including:
 - i. establishing a review panel prior to the end of the 12 month period comprised of representatives from the Electronic Monitoring Group, Community Corrections, and the Crime Policy, Strategy and Policy division within Corrective Services NSW and the NSW Department of Justice; and

- ii. detailing lessons learnt and contribute to the development of national standards for appropriate sentencing options and correct identification processes for offenders.
3. In accordance with clause 13 of the Agreement, milestones for projects, their relationship to outputs, expected completion dates, relevant reporting dates and expected payments are set out in Table 1.

Table 1: Milestones, reporting and payment summary of GPS Technology Trial

Outputs	Performance milestones	Report due	Payment
Implementation of GPS Technology Trial	Complete the three-month initial trial		
	Set up required hardware and software systems; arrange associated policies and procedures; and develop training programs and communication strategy.	15 May 2017	\$278,300
	Completion of the 12-month GPS trial	15 May 2018	\$200,000
Evaluation of GPS Technology Trial	Completion of a technology trial evaluation	15 May 2018	\$200,000


4. The Commonwealth will provide an estimated total financial contribution to projects in New South Wales of \$678,300 in respect of this Agreement as shown in Table 2. All payments are GST exclusive.

Table 2: Estimated financial contributions

(\$)	2016-17	2017-18	Total
Estimated total budget	698,300	658,300	1,356,600
Less estimated National Partnership payments	278,300	400,000	678,300
Balance of non-Commonwealth contributions	420,000	258,300	678,300

The Parties have confirmed their commitment to this Schedule as follows:


Signed for and on behalf of the Commonwealth
of Australia by



The Honourable Christian Porter MP
Minister for Social Services

February 2017

Signed for and on behalf of the
State of New South Wales by



The Honourable David Elliott MP
Minister for Counter Terrorism, Minister for
Corrections and Minister for Veterans Affairs

22.6.2017