

PROJECT AGREEMENT FOR THE BARWON HEALTH – INTEGRATED REGIONAL CANCER SERVICE

Council of
Australian
Governments

An agreement between

- the Commonwealth of Australia and
- the State of Victoria

The output of this project will be the major upgrade and construction of the Barwon Health - Regional Integrated Cancer Service.

Project Agreement for the Barwon Health – Integrated Regional Cancer Service

INTERGOVERNMENTAL AGREEMENT ON FEDERAL FINANCIAL RELATIONS

PRELIMINARIES

1. This Project Agreement (the Agreement) is created subject to the provisions of the Intergovernmental Agreement on Federal Financial Relations and should be read in conjunction with that Agreement and its Schedules, which provide information in relation to performance reporting and payment arrangements.
2. The objectives of the Health and Hospitals Fund, whilst not replacing state and territory effort, are to invest in major health infrastructure programs that will make significant progress towards achieving the Commonwealth's health reform targets, and make strategic investments in the health system that will underpin major improvements in efficiency, access or outcomes of health care.
3. The Commonwealth contribution is conditional on the achievement of outputs and milestones by the State, which will be assessed by the Commonwealth through the provision of a Project Plan by the State and standard quarterly project status reports as outlined in Part 4.
4. This Agreement will support the construction of the Barwon Health – Major Upgrade of Geelong Hospital including Regional Integrated Cancer Centre to provide an integrated cancer service to meet current and future demands in the south western region of Victoria, as described in the Health and Health and Hospitals Fund 2010 Regional Priority Round application dated 30 November 2010.
5. This Agreement constitutes the entire agreement for this project.

PART 1 – FORMALITIES

Parties to this Agreement

6. This Agreement is between the Commonwealth of Australia (the Commonwealth) represented by the Minister for Health, and the State of Victoria (Victoria) as represented by the respective State Minister with portfolio responsibility for health.

Term of the Agreement

7. This Agreement will commence as soon as the Commonwealth and Victoria sign the Agreement and will expire on completion of the project as outlined in the Project Plan, including the

acceptance of final performance reporting and processing of final payments against milestones, unless terminated earlier or extended as agreed in writing by the Parties.

8. The Project Plan to be developed and agreed by senior Commonwealth and Victorian officials, is expected to be a flexible document that may be varied over time to accommodate changed circumstances. However, variations to the Project Plan that directly affect payment milestones and their achievement are subject to written agreement between the Ministers.

PART 2 – PROJECT OUTPUTS

Outputs

9. The outputs of this Agreement, as described in the Health and Health and Hospitals Fund 2010 Regional Priority Round application dated 30 November 2010, and in the Project Plan, as part of an integrated delivery of the Barwon Health Regional Integrated Cancer Service, together with the Major Upgrade of Geelong Hospital, will be:
 - (a) construction of:
 - 32 bed ward for Oncology
 - 32 bed ward for Acute Services
 - 24 bed ward for Palliative Care
 - 8 bed sub-acute
 - (b) a supportive cancer care centre (“Wellness Centre”), providing information, support and coordination services for cancer patients
 - (c) a new linear accelerator, which will be installed and commissioned in an existing radiotherapy bunker. This replaces a decommissioned linear accelerator and will bring the service from two machines to three machines, in four bunkers
 - (d) a 20-bed accommodation unit off-site for cancer patients who have travelled to Geelong for radiotherapy and other cancer treatments
 - (e) regional cancer care components funded under the Health and Hospitals Fund to provide supported accommodation at South West Healthcare Warrnambool for cancer patients, consulting capacity at Western District Health Service Hamilton and day-stay oncology services at Portland District Health Service.

PART 3 – ROLES AND RESPONSIBILITIES

Role of the Commonwealth

10. The Commonwealth will be responsible for:
 - (f) monitoring and assessing achievement against payment milestones in the delivery of the Barwon Health – Major Upgrade of Geelong Hospital including Regional Integrated Cancer Centre under this Agreement and in accordance with the project milestones

specified in the Project Plan to ensure that outputs are delivered within the agreed timeframe;

- (g) providing a consequent financial contribution to Victoria to support the implementation of this Agreement;
- (h) in accordance with the *Building and Construction Industry Improvement Act 2005*, ensuring that financial contributions to a building project or projects as defined under the Building and Construction Industry (Accreditation Scheme) Regulations 2005, are only made where a builder or builders accredited under the Australian Government Building and Construction Occupational Health and Safety Accreditation Scheme is contracted; and
- (i) ensuring that compliance with the National Code of Practice for the Construction Industry and the Australian Government Implementation Guidelines for the National Code of Practice for the Construction Industry is a condition of Australian Government funding.

Role of Victoria

11. Victoria will be responsible for

- (a) providing a financial contribution of \$67.2 million to support the implementation of this Agreement;
- (b) developing and providing to the Commonwealth a Project Plan that would typically include details on scope, project schedule, budget, project stakeholders, governance arrangements, communication plan, high level design plans and a risk management plan;
- (c) all aspects of delivering on the project outputs set out in the Project Plan and in this Agreement;
- (d) reporting on the delivery of outputs as set out in Part 4 – Payment Milestones, Reporting and Payments;
- (e) ensuring that only a builder or builders accredited under the Australian Government Building and Construction Occupational Health and Safety Accreditation Scheme is contracted, and providing the necessary assurances to the Commonwealth; and
- (f) ensuring that compliance with the National Code of Practice for the Construction Industry and the Australian Government Implementation Guidelines for the National Code of Practice for the Construction Industry, is made a condition of tender for all contractors and subcontractors who tender for the work, and providing the necessary assurances to the Commonwealth.

12. Victoria will also be responsible for ensuring that, for the purposes of the practical completion of a milestone, projects will:

- (a) be complete and free from defects or omissions, except for defects or omissions that are minor in nature, that Victoria cannot reasonably fix, or by fixing, will significantly inconvenience users of the works;
- (b) not cause any legal or physical impediment to the use and occupation of the property and the works for the designated use; and
- (c) be fit for use for the designated use.

Shared roles

13. Both Parties will meet the requirements of Schedule E, Clause 26 of the Intergovernmental Agreement on Federal Financial Relations, by ensuring that prior agreement is reached on the nature and content of any events, announcements, promotional material or publicity relating to activities under this Agreement, and that the roles of both Parties will be acknowledged and recognised appropriately.

PART 4 – PAYMENT MILESTONES, REPORTING AND PAYMENTS

14. The following table summarises the milestones for the project, their relationship to the outputs, expected completion dates, relevant reporting dates and expected payments to be made, once a report certifying that milestones have been met is received and accepted. Detailed project milestones are included in the Project Plan.

Table 1: Payment milestones, reporting and payment summary

Output	Milestones ¹	Date due	Relevant Report due	Payment
Construction of the Barwon Health – Regional Integrated Cancer Service (consistent with the requirements specified at clause 9).	Acceptance by the Commonwealth of the Project Plan	Nov 2012		\$0.92m
	REGIONAL CANCER CARE COMPONENTS – 3 SITES			
	Commencement of works	Dec 2011	10 Dec 2012	\$0.58m
	Completion of Works	Sept 2013	10 Dec 2013	\$0.20m
	ACCOMMODATION UNITS			
	Award tender and start construction	Dec 2013	10 Dec 2013	\$2.50m
	Complete Building Structure	May 2014	10 June 2014	\$2.00m
	Construction complete	Dec 2014	10 Mar 2015	\$2.69m
	GEE LONG HOSPITAL			
	Capital Consultant appointment	Nov 2012	10 Dec 2012	\$0.00m
	Contract Documentation start	Dec 2012	10 Mar 2013	\$0.00m
	Commencement of construction	March 2013	10 June 2013	\$3.87m
	Main Building - structure complete	Sept 2013	10 Dec 2013	\$2.00m
	Main Building - façade complete	March 2014	10 June 2014	\$2.00m
	Main Building - internal linings complete	Feb 2015	10 Mar 2015	\$7.31m
	Practical completion of the project and acceptance by the Commonwealth of the final Project Report ³	Dec 2015	10 Mar 2016	\$2.00m

¹ Where payment milestones do not align with quarterly reports, the Commonwealth may request additional information from Victoria to demonstrate that the milestone has been satisfactorily met.

² The final payment is subject to the Commonwealth's acceptance of the final report that demonstrates that all milestones have been met in accordance with the Project Plan and all reporting arrangements have been met.

Reporting arrangements

15. Victoria will provide the Commonwealth with standard quarterly project status reports with reference to the project outputs (Part 2), milestones (Part 4, Table 1) and Project Plan, due by the 10th business day in March, June, September and December each year. Each performance report is to contain the following information:
 - (a) a description of actual performance of Victoria in the period to date against the project milestones;
 - (b) details of any matter(s) that have arisen which could adversely impact on the delivery of the output, and how Victoria proposes to resolve this/these matter(s); and
 - (c) promotional activities undertaken in relation to, and media coverage of, the project during the reporting period and any promotional opportunities expected to arise during the next reporting period.
16. These reports are required to be submitted via the Commonwealth Department of Health and Ageing's Health and Hospitals Fund Capital Projects Reporting Online system. All quarterly reports must be certified by an appropriate Victorian delegate as being a true and accurate representation of the progress of the project for the relevant reporting period.
17. Victoria will also prepare a final Project Report within 90 days of the date of practical completion of the final element of the project as specified in the Project Plan. The final Project Report will be a stand-alone report that can be used for public information and dissemination purposes. The final Project Report will:
 - (a) describe the conduct, benefits and outcomes of the Project;
 - (b) evaluate the Project from Victoria's perspective, including assessing the extent to which the project milestones have been achieved and why any aspect was not achieved; and
 - (c) include a discussion of any other matters relating to the project, limited to the minimum necessary for the effective assessment of performance, which the Commonwealth notifies the Victoria should be included in the final project report at least 60 days before it is due.
18. Quarterly project status reports will follow the template at Schedule A.

PART 5 – FINANCIAL ARRANGEMENTS

19. The Commonwealth will provide a total financial contribution to Victoria of \$26.07 million in respect of this Agreement. All payments are GST exclusive.
20. The Commonwealth's funding contribution will not be reduced where Victoria secures funding from other activity partners through innovative and collaborative partnerships.
21. The Commonwealth's and Victoria's estimated financial contribution to the operation of this Agreement, including through National Partnership payments to Victoria paid in accordance with *Schedule D – Payment Arrangements* of the Intergovernmental Agreement on Federal Financial Relations, are shown in Table 2.

Table 2: Estimated financial contributions

(\$ million)	2012- 13	2013- 14	2014- 15	2015- 16	2016- 17	Total
Estimated total budget	5.70	24.20	34.47	30.43	3.50	98.30
Less estimated Commonwealth HHF payments	5.37	8.70	10.00	2.00	0.00	26.07
Less estimated Commonwealth NPA payments	0.00	1.50	1.50	2.00	0.00	5.00
Balance of non-Commonwealth contributions	0.33	14.00	22.97	26.43	3.5	67.23

22. Having regard to the agreed estimated costs of projects specified in a Project Agreement, Victoria will not be required to pay a refund to the Commonwealth if the actual cost of the project is less than the agreed estimated cost of the project. Similarly, Victoria bears all risk should the costs of a project exceed the agreed estimated costs. The Parties acknowledge that this arrangement provides the maximum incentive for Victoria to deliver projects cost effectively and efficiently.

PART 6 – GOVERNANCE ARRANGEMENTS

Enforceability of the Agreement

23. The Parties do not intend any of the provisions of this Agreement to be legally enforceable. However, that does not lessen the Parties' commitment to this Agreement.

Variation of the Agreement

24. The Agreement may be amended at any time by agreement in writing by the Parties.
25. A Party to the Agreement may terminate their participation in the Agreement at any time by notifying the other Party in writing.

Delegations


26. The Commonwealth Minister may delegate the assessment of performance against milestones and the authorisation of related project payments to senior Commonwealth officials, having regard to the financial and policy risks associated with those payments.

Dispute resolution

27. Any Party may give notice to the other Party of a dispute under this Agreement.
28. Officials of relevant Parties will attempt to resolve any dispute in the first instance.
29. If a dispute cannot be resolved by officials, it may be escalated to the relevant Ministers and if necessary, the relevant COAG Council.
30. If a dispute cannot be resolved by the relevant Ministers, it may be referred by a Party to COAG for consideration.

The Parties have confirmed their commitment to this agreement as follows:


Signed for and on behalf of the Commonwealth
of Australia by



The Honourable Tanya Plibersek MP
Minister for Health

19 / 2 / 2013

Signed for and on behalf of the
State of Victoria by



The Honourable David Davis MP
Minister for Health

7 / 2 / 2013

Project Status Report:

Project Status Report

Report Month:

Submission Status:

Submission Date: xx/xx/20xx

Current Forecast Completion Date: xx/xx/20xx

Actual Date of Project Completion: xx/xx/20xx

Current Project Stage:

Key Activity Undertaken Since Previous Report:

Significant achievements in next 3 months:

Progress Status

Schedule: Green/Amber/Red

Cost: Green/Amber/Red

Compliance: Green/Amber/Red

Scope: Green/Amber/Red

Slippage Comments:

Corrective Action Taken:

Risk: Green/Amber/Red

Financial

Original Project Cost: \$xx,000,000.00

Current Project Cost: \$xx,000,000.00

Forecast Final Cost: \$xxx,xxx,xxx.00

Actual Total Cost at Completion: \$0.00

Expenditure of Commonwealth funds

Budgeted to Date: \$xx,xxx,xxx.00

Actual to Date: \$xx,xxx,xxx.00

Actual to Date as a % of budgeted: xx.00%

Expenditure of co-contributor funds

Budgeted to Date: \$x,xxx,xxx.00

Actual of Date: \$x,xxx,xxx.00

Actual to Date as a % of budgeted: xx.00%

Milestones

Name	(%) Compl	Completion Date				Completion Cost (\$)*			
		Original	Current	Forecast	Actual	Original	Current	Forecast	Actual
Acceptance by the Commonwealth of the Project Plan*	-	xx/xx/2009	xx/xx/2009	-	-	xxx,000	xxx,000	-	-
Commence construction	-	xx/xx/20xx	xx/xx/20x	-	-	xxx,000	xxx,000	-	-
Ground Floor complete	-	xx/xx/20xx	xx/xx/20xx	-	-	xxx,000	xxx,000	-	-
Base building complete	-	xx/xx/20xx	xx/xx/20xx	-	-	xxx,000	xxx,000	-	-
Fit out, finishes and fittings complete	-	xx/xx/20xx	xx/xx/20xx	-	-	xxx,000	xxx,000	-	-
Practical completion of the project and acceptance by the Commonwealth of the final project report	-	xx/xx/20xx	xx/xx/20xx	-	-	xxx,000	xxx,000	-	-

*** Note: This information is reported by non-government organisations in the Department of Health and Ageing’s Health and Hospitals Capital Projects Reporting Online system. Completion of the shaded areas is optional for Victoria.**

Scope

Is the project scope still consistent with the agreed project scope?: Yes/No

Compliance

Is project compliant with all relevant Commonwealth, State and Local government legislation?: Yes/No

Is project compliant with all relevant building codes in your State or Territory?: Yes/No

Is project compliant with all relevant Commonwealth building codes?: Yes/No

Please confirm that your Construction/Procurement includes a requirement for the proponent to comply with any changes in Legislation which may be relevant to the Project: Yes/No

Please confirm that the Project complies with all Commonwealth, State, Territory and/or Local Authority statutory planning and zoning restrictions: Yes/No