

Implementation Plan

2010-11

Northern Territory

**CLOSING THE GAP: NATIONAL PARTNERSHIP AGREEMENT ON
REMOTE INDIGENOUS PUBLIC INTERNET ACCESS**

PART 1 – FORMALITIES

Preliminaries

1. This Implementation Plan has been developed to facilitate implementation of Closing the Gap: the National Partnership Agreement on Remote Indigenous Public Internet Access (the Agreement).
2. Agreement to the Implementation Plan fulfils the requirement under Part 4 of the Agreement to jointly develop and agree an annual Implementation Plan to achieve the objectives of the Agreement.

Parties

3. The Implementation Plan has been agreed bilaterally between the Commonwealth Minister for Broadband, Communications and the Digital Economy and the Northern Territory Minister for Information, Communications and Technology.

Term of the Implementation Plan

4. The Implementation Plan will commence when both Parties agree in writing to the Plan and will expire on 30 June 2011.
5. In accordance with paragraph 26 of the Agreement, amendments to the Plan can be requested at any time to accommodate emerging issues. These amendments will need to be agreed in writing bilaterally with the Commonwealth.
6. The Parties to this Implementation Plan do not intend any of the provisions to be legally enforceable. However, that does not lessen the Parties' commitment to this Implementation Plan.

Project objective

7. Through this Implementation Plan, the Parties seek:
 - (a) enhanced social inclusion and community well-being in remote Indigenous communities by improving links between people, information and technology;

- (b) improved access for Indigenous Australians in remote Indigenous communities to basic information and communication services required for participation in contemporary Australian economic, political and social life;
- (c) reduced barriers to the use of information and communication technology in remote Indigenous communities; and
- (d) better understanding of the benefits of the effective use of the internet and associated hardware and software in remote Indigenous communities.

Role of the Commonwealth

8. The Commonwealth is responsible for reviewing the performance of the Northern Territory against the project benchmarks specified in this Implementation Plan.

Role of the State/Territory

9. The Northern Territory is responsible for all aspects of project implementation, including:
- (a) fully funding the project, after accounting for financial contributions from the Commonwealth and any third party;
 - (b) completing the project in a timely and professional manner in accordance with this Implementation Plan; and
 - (c) meeting all conditions including providing reports in accordance with this Implementation Plan.

PART 2 – IMPLEMENTATION DETAIL

Target communities

10. The following remote Indigenous communities will be targeted to receive public internet access facilities and/or training services under this Agreement:

	Community name	Pop.	Latitude	Longitude	Existing public internet access*	Services [†]
1	Angurugu	890	-14.1359	136.5675	Limited	1,4
2	Anmatjere	191	-22.13	133.4167	NPA 2009-10	2,3,4
3	Barunga	570	-14.7046	132.9855	NPA 2009-10	3,4
4	Elliott	650	-17.7087	133.5744	NPA 2009-10	3,4
5	Galiwinku	1687	-12.225	135.725	NPA 2009-10	3,4
6	Hermannsburg	650	-23.9333	132.7667	NPA 2009-10	3,4
7	Lajamanu	1130	-18.47	130.677	NPA 2009-10	2,3,4

Closing the Gap: National Partnership Agreement on Remote Indigenous Public Internet Access

	Community name	Pop.	Latitude	Longitude	Existing public internet access*	Services [†]
8	Milikapiti	484	-11.4194	130.6727	NPA 2009-10	2,3,4
9	Milingimbi	850	-12.2593	135.0213	Limited	1,4
10	Minyerri	410	-15.5118	134.2051	NPA 2009-10	2,3,4
11	Ngukurr	1495	-14.9633	134.8061	NPA 2009-10	3,4
12	Peppimenarti	244	-14.4439	130.0846	Limited	1,4
13	Pirlangimpi	345	-11.5122	130.5503	NPA 2009-10	2,3,4
14	Ramingining	802	-12.5098	135.1048	NPA 2009-10	3,4
15	Santa Teresa	600	-24.2191	134.4068	NPA 2009-10	3,4
16	Umbakumba	476	-13.9781	136.8743	NPA 2009-10	3,4
17	Wadeye	2215	-14.4214	129.679	NPA 2009-10	3,4
18	Wallace Rockhole	160	-24.2883	132.9649	Nil	1,4
19	Yirrkala	900	-12.4701	136.9738	NPA 2009-10	3,4
20	Ali Curung	440	-21.0033	134.4069	Limited	1,4
21	Alpurrurulam	740	-20.9841	137.8474	Limited	1,4
22	Aputula	240	25.5821	134.5779	Limited	1,4
23	Areyonga	245	-24.0736	132.27083	Limited	1,4
24	Belyuen	237	-12.5386	130.6999	Nil	1,4
25	Borrooloola	772	-16.0694	136.3125	Limited	1,4
26	Daguragu	752	-17.4005	130.8049	Nil	1,4
27	Gapuwiyak	1208	-12.5032	135.8058	Nil	1,4
28	Gunbalanya	1486	-12.324	133.056	Nil	1,4
29	Haasts Bluff	165	-23.4473	131.8812	Nil	1,4
30	Harts Range	247	-22.9787	134.9173	Limited	1,4
31	Kalkaringi	258	-17.4467	130.8321	Nil	1,4
32	Kaltukatjara	311	-24.8774	129.096	Limited	1,4
33	Maningrida	2746	-12.0508	134.2236	Limited	1,4
34	Mount Liebig	252	-23.266	131.2731	Nil	1,4

	Community name	Pop.	Latitude	Longitude	Existing public internet access*	Services [†]
35	Nguiu	1582	-11.7583	130.6374	Nil	1,4
36	Numbulwar	1217	-14.2791	135.7406	Limited	1,4
37	Papunya	342	-23.203	131.9111	Limited	1,4
38	Walungurru	350	-23.2759	129.3872	Limited	1,4
39	Willowra	300	-21.14	132.36	Limited	1,4
40	Yuendumu	1000	-22.2538	131.7952	Limited	1,4

* Nil; Limited; NPA 2009-10

- [†]
1. New internet access (new location for 2010-11)
 2. Expand/upgrade internet access (in a location that received internet access in 2009-10)
 3. Maintenance (in a location that received internet access in 2009-10)
 4. Training

Mode of service delivery

11. In accordance with Output 1 of the Agreement, new or expanded internet access facilities will be delivered to the following communities listed at item 10:

	Community name	Description and intended benefits of internet access facilities	Funding for 2010-11
1	Angurugu	<p>New Equipment: 1 Microsoft Operating and Application Software Package 1 RipiaAir Wireless Hotspot 2 Apple iMac 21-inch Internet connection: Previously satellite by shire. Location: Library, the Library has been closed due to asbestos. An alternative location will be advised as soon as it is selected. Opening times: Monday - Friday 9am - 12pm 1pm - 4.30pm Delivery: March 2011 Funding: \$5,000 provided under the 2009-10 implementation plan. No further funding required to complete installation.</p>	<p>\$0 (\$5,000 carried forward from 2009-10)</p>
2	Anmatjere	<p>Current configuration: 1 Apple iMac 21-inch 1 Microsoft Operating and Application Software Package 3 Dell DO-780VSF Performance Small Form Factor PC Internet connection: Unknown by shire Location: Library Opening times: Monday - Friday 9am -12pm and 1pm - 4pm New equipment: The allocation of any new equipment that may be supplied is dependant on location selection by Shire and could include items from the proposed equipment list as required:</p> <ul style="list-style-type: none"> • Furniture • Computers • Software • Network Equipment 	<p>\$3,472</p>

	Community name	Description and intended benefits of internet access facilities	Funding for 2010-11
		<ul style="list-style-type: none"> • Project or third party funding • Printer • Web TV • LCD Display Delivery: March 2011	
7	Lajamanu	Current configuration: 1 HP Photosmart Premium Fax All-in-One Printer 1 Microsoft Operating and Application Software Package 3 Dell DO-760VSF Performance Small Form Factor PC 1 Powerware 9130 700VA UPS Internet connection: Unknown. Connected by Shire. Location: Library Opening times: Monday to Friday 8am – 12 Noon 1pm to 5pm New equipment: As per 2 Anmatjere Delivery: March 2011	\$3,472
8	Milikapiti	Current configuration: 1 Microsoft Operating and Application Software Package 1 HP Photosmart Premium Fax All-in-One Printer 1 Powerware 9130 700VA UPS 3 Dell DO-760VSF Performance Small Form Factor PC Internet connection: Unknown. Connected by Shire. Location: Library Opening times: Monday - Friday 9am -12pm 1pm - 4pm New equipment: As per 2 Anmatjere Delivery: March 2011	\$3,472
9	Milingimbi	New equipment: 1 Dell DO-760VSF Performance Small Form Factor PC 1 Microsoft Operating and Application Software Package 1 Connect to Shire Network by Shire. Supply Wireless to School library, pay for installers to travel. Internet connection: Unknown. Connected by School. Location: School library open to the public Opening times: Monday - Friday 10am - 12:30pm 1:30pm to 3:30pm Delivery: March 2011 Funding: \$5,000 provided under the 2009-10 implementation plan. No further funding required to complete installation.	\$0 (\$5,000 carried forward from 2009-10)
10	Minyerri	Current configuration: 1 Microsoft Operating and Application Software Package 1 Dell DO-760VSF Performance Small Form Factor PC 1 Onsite Visit to Minyerri to Setup Computers on Satellite Internet with supply printer Internet connection: Unknown. Connected by Shire. Location: Women's center Opening times: To be advised New equipment: As per 2 Anmatjere Delivery: March 2011	\$3,472
12	Peppimenarti	New equipment: 1 Apple iMac 21-inch	\$0 (\$5,000)

	Community name	Description and intended benefits of internet access facilities	Funding for 2010-11
		<p>1 Microsoft Operating and Application Software Package 1 RipiaAir Wireless Hotspot Internet connection: Telstra ADSL with phone line Location: Library Delivery: March 2011 Opening times: Monday - Friday 1pm - 5pm Funding: \$5,000 provided under the 2009-10 implementation plan. No further funding required to complete installation.</p>	carried forward from 2009-10)
13	Pirlangimpi	<p>Current configuration: 1 Microsoft Operating and Application Software Package 1 HP Photosmart Premium Fax All-in-One Printer 1 Powerware 9130 700VA UPS 3 Dell DO-760VSF Performance Small Form Factor PC Internet connection: Unknown. Connected by shire. Location: Library Opening times: Monday - Friday 8am -12pm and 1pm - 4pm New equipment: As per 2 Anmatjere Delivery: March 2011</p>	\$3,472
18	Wallace Rockhole	<p>Internet connection: Location: No site available as yet, negotiate with appropriate bodies New equipment: As per 2 Anmatjere Delivery: March 2011 Funding: \$5,000 provided under the 2009-10 implementation plan. No further funding required to complete installation.</p>	\$0 (\$5,000 carried forward from 2009-10)
20	Ali Curung	<p>Location: To be advised Opening times: To be advised New equipment: Supply and install internet enabled computer in local facility. Provide and fund internet connection. Delivery: March 2011</p>	\$9,920
21	Alpurrurulam	<p>As per 20 – Ali Curung Delivery: March 2011</p>	\$9,920
22	Aputula	<p>As per 20 – Ali Curung Delivery: April 2011</p>	\$9,920
23	Areyonga	<p>As per 20 – Ali Curung Delivery: April 2011</p>	\$9,920
24	Belyuen	<p>As per 20 – Ali Curung Delivery: April 2011</p>	\$9,920
25	Borrooloola	<p>Internet Connection: Unknown. Connected by Shire. Location: Library Opening times: Monday to Friday 12pm – 4pm New equipment: as per 20 Ali Curung Delivery: April 2011</p>	\$9,920
26	Daguragu	<p>As per 20 – Ali Curung Delivery: April 2011</p>	\$9,920

	Community name	Description and intended benefits of internet access facilities	Funding for 2010-11
27	Gapuwiyak	As per 20 – Ali Curung Delivery: April 2011	\$9,920
28	Gunbalanya	As per 20 – Ali Curung Delivery: April 2011	\$9,920
29	Haasts Bluff	As per 20 – Ali Curung Delivery: April 2011	\$9,920
30	Harts Range	As per 20 – Ali Curung Delivery: April 2011	\$9,920
31	Kalkaringi	As per 20 – Ali Curung Delivery: April 2011	\$9,920
32	Kaltukatjara	As per 20 – Ali Curung Delivery: April 2011	\$9,920
33	Maningrida	As per 20 – Ali Curung Delivery: April 2011	\$9,920
34	Mount Liebig	As per 20 – Ali Curung Delivery: May 2011	\$9,920
35	Nguiu	As per 20 – Ali Curung Delivery: May 2011	\$9,920
36	Numbulwar	As per 20 – Ali Curung Delivery: May 2011	\$9,920
37	Papunya	As per 20 – Ali Curung Delivery: May 2011	\$9,920
38	Walungurru	As per 20 – Ali Curung Delivery: May 2011	\$9,920
39	Willowra	As per 20 – Ali Curung Delivery: May 2011	\$9,920
40	Yuendumu	As per 20 – Ali Curung Delivery: May 2011	\$9,920
		Total funding for internet access	\$225,680

12. In accordance with Output 2 of the Agreement, maintenance services will be delivered to the following communities listed at item 10 (these communities received public internet access facilities in 2009-10):

	Community name	Description of maintenance services	Funding
2	Anmatjere	<p>Current configuration: Listed above</p> <p>Maintenance activities: In negotiation with the appropriate bodies, maintenance activities will be carried out from the following selections:</p> <ul style="list-style-type: none"> • Software upgrades, patches and configuration • Audit and replace outdated infrastructure • Test and tag electrical infrastructure • Test and reconfigure functionality • Fund recurring charges <p>Opening times: Monday - Friday 9am - 12 noon 1pm - 4pm Delivery: May 2011</p>	\$3,472
3	Barunga	<p>Current configuration: 1 HP Photosmart Premium Fax All-in-One Printer 1 Dell DO-760VSF Performance Small Form Factor PC 1 RipiaAir Wireless Hotspot 2 EX NTG Hallmark PC with monitor and wireless card Internet connection: RipiaNet NextG Solution Location: Library Maintenance activities: As per 2 Anmatjere Opening times: Monday - Friday 9am – 5pm Delivery: May 2011</p>	\$3,472
4	Elliott	<p>Current configuration: 1 HP Photosmart Premium Fax All-in-One Printer 1 Dell DO-760VSF Performance Small Form Factor PC 1 EX NTG Hallmark PC with monitor and wireless card 1 RipiaAir Wireless Hotspot Internet connection: RipiaNet NextG Solution Location: Library Opening times: Monday to Friday 1pm-5pm, Saturday 11am-2pm Maintenance activities: As per 2 Anmatjere Delivery: May 2011</p>	\$3,472
5	Galiwinku	<p>Current configuration: 1 Apple iMac 21-inch 1 RipiaAir Wireless Hotspot Internet connection: RipiaNet NextG Solution Location: Library Opening times: To be advised Maintenance activities: As per 2 Anmatjere Delivery: May 2011</p>	\$3,472
6	Hermannsburg	<p>Current configuration: 1 Microsoft Operating and Application Software Package 1 HP Photosmart Premium Fax All in One Printer 1 RipiaAir Wireless Hotspot 2 Dell DO-760VSF Performance Small Form Factor PC Internet connection: By the center. Location: Tjuwanpa Outstation Resource Centre Opening times: To be advised Maintenance activities: As per 2 Anmatjere Delivery: May 2011</p>	\$3,472

	Community name	Description of maintenance services	Funding
7	Lajamanu	Current configuration: Listed above Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
8	Milikapiti	Current configuration: Listed above Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
10	Minyerri	Current configuration: Listed above Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
11	Ngukurr	Current configuration: 1 Dell DO-760vsf Performance Small Form Factor PC 1 Microsoft Operating and Application Software Package 1 HP Photosmart Premium Fax All-In-One Printer 1 RipiaAir Wireless Hotspot Internet connection: RipiaNet NextG Solution Location: Library Opening times: Monday to Friday 9am-12pm and 1pm-3pm Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
13	Pirlangimpi	Current configuration: Listed above Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
14	Ramingining	Current configuration: 1 FREE Microsoft Operating and Application Software Package 1 Mac Pro One 2.66GHz Quad-Core Intel Xeon Internet connection: Unknown. Connected via Shire. Location: Library Opening times: Monday - Friday 11am - 12pm 1pm - 3pm Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
15	Santa Teresa	Current configuration: 1 Microsoft Operating and Application Software Package 5 Dell DO-760VSF Base 760 Small Form Factor PC Internet connection: School Location: School library open to the public Opening times: Monday - Friday 1pm - 4pm Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
16	Umbakumba	Current configuration: 1 Microsoft Operating and Application Software Package 5 Dell DO-760VSF Base 760 Small Form Factor PC Internet connection: Unknown. Connected via Shire. Location: Library Opening times: Monday - Friday 9am -12pm 2pm - 4.30pm Maintenance activities: As per 2 Anmatjere Delivery: June 2011	\$3,472
17	Wadeye	Current configuration: 1 Microsoft Operating and Application Software Package 1 HP Photosmart Premium Fax All-in-One Printer	\$3,472

	Community name	Description of maintenance services	Funding
		<p>1 Powerware 9130 700VA UPS 3 Dell DO-760VSF Performance Small Form Factor PC Internet connection: Unknown. Connected via Shire. Location: Library Opening times: Monday - Friday 9am - 12pm 1pm - 4pm Saturday 10am -11am Maintenance activities: As per 2 Anmatjere Delivery: June 2011</p>	
19	Yirrkala	<p>Current configuration: 1 Microsoft Operating and Application Software Package 3 Apple iMac 21-inch Internet connection: Media Center Location: Buku-Larrnggay Mulka Centre Opening times: To be advised Maintenance activities: As per 2 Anmatjere Delivery: June 2011</p>	\$3,472
		Total funding for maintenance services	\$52,080

13. In accordance with Output 3 of the Agreement, training services will be delivered to the following communities listed at item 10:

	Community name	Description and intended benefits of training services	Trainees	Funding
1	Angurugu	<p>Training level: 1 & 2 combined Training Level 1 is comprised of train-the-trainer training for library officers and and/or other community-based staff who may act as trainers and mentors; plus training in basic computer and internet use for community members. Communities will be offered two eight week e-mentoring blocks as part of both level 1 and level 2 training.</p> <p>Training Level 2 is comprised of advanced train-the-trainer training for library officers and and/or other community-based staff who may act as trainers and mentors; plus training in basic computer and internet use for community members tailored to individual and community-identified needs. The training program will developed in partnership with community stakeholders and will focus on requirements around internet use for community employees, volunteers and members.</p> <p>Trainer: Either NTL or outsourced as appropriate using local resources Resources: Traditional, multimedia and Internet based Duration: It is planned to train for 1 to 2 days</p>	<p>2 Train the Trainers 10 Community Members</p>	\$12,000

	Community name	Description and intended benefits of training services	Trainees	Funding
		<p>Skills: Basic computer and internet use for community members. The level 2 training will be targeted to the specific requirements of a location wherever possible.</p> <p>Delivery: March 2011</p>		
2	Anmatjere	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
3	Barunga	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
4	Elliott	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
5	Galiwinku	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
6	Hermannsburg	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
7	Lajamanu	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
8	Milikapiti	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
9	Milingimbi	<p>As per 1 – Angurugu</p> <p>Training level: 1 & 2 combined</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
10	Minyerri	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: March 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000
11	Ngukurr	<p>As per 1 – Angurugu</p> <p>Training level: 2</p> <p>Delivery: April 2011</p>	<p>2 Train the Trainers</p> <p>10 Community Members</p>	\$12,000

	Community name	Description and intended benefits of training services	Trainees	Funding
12	Peppimenarti	As per 1 – Angurugu Training level: 1 & 2 combined Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
13	Pirlangimpi	As per 1 – Angurugu Training level: 2 Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
14	Ramingining	As per 1 – Angurugu Training level: 2 Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
15	Santa Teresa	As per 1 – Angurugu Training level: 2 Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
16	Umbakumba	As per 1 – Angurugu Training level: 2 Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
17	Wadeye	As per 1 – Angurugu Training level: 2 Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
18	Wallace Rockhole	As per 1 – Angurugu Training level: 1 & 2 combined Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
19	Yirrkala	As per 1 – Angurugu Training level: 2 Delivery: April 2011	2 Train the Trainers 10 Community Members	\$12,000
20	Ali Curung	Training level: Training Level 1 is comprised of train-the-trainer training for library officers and and/or other community-based staff who may act as trainers and mentors; plus training in basic computer and internet use for community members. Communities will be offered two eight week e-mentoring blocks as part of level 1 and level 2 training. Trainer: Either NTL or outsourced as appropriate using local resources Resources: Traditional, multimedia and Internet based Duration: It is planned to train for 1 to 2 days Skills: Basic computer and internet use for	2 Train the Trainers 10 Community Members	\$12,000

	Community name	Description and intended benefits of training services	Trainees	Funding
		community members. Delivery: May 2011		
21	Alpurrurulam	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
22	Aputula	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
23	Areyonga	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
24	Belyuen	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
25	Borrooloola	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
26	Daguragu	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
27	Gapuwiyak	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
28	Gunbalanya	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
29	Haasts Bluff	As per 20 – Ali Curung Training level: 1 Delivery: May 2011	2 Train the Trainers 10 Community Members	\$12,000
30	Harts Range	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
31	Kalkaringi	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community	\$12,000

	Community name	Description and intended benefits of training services	Trainees	Funding
			Members	
32	Kaltukatjara	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
33	Maningrida	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
34	Mount Liebig	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
35	Nguiu	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
36	Numbulwar	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
37	Papunya	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
38	Walungurru	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
39	Willowra	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
40	Yuendumu	As per 20 – Ali Curung Training level: 1 Delivery: June 2011	2 Train the Trainers 10 Community Members	\$12,000
		Totals for training services	480	\$480,000

Performance benchmarks, timelines and reporting

14. The Northern Territory agrees to meet the following performance benchmarks:

Performance indicator	Benchmark
A reduction in the number of remote Indigenous communities that have limited or no public internet access.	Public internet access provided to 25 new communities (includes the four communities Angurugu, Milingimbi, Peppimenarti and Wallace Rockhole that were transferred from the 2009-10 Implementation Plan to the 2010-11 Implementation Plan) and expanded public internet access facilities provided to 5 communities in 2010-11.
An increased number of people in remote Indigenous communities that have received training in information technology and internet use.	Training in information technology and internet use to 40 communities in 2010-11. Train-the-trainer training received by 80 participants in 2010-11. Training level 1 or 2 received by 400 people in 2010-11.
An increase in transactions and communication between remote Indigenous communities and government agencies, businesses, communities and families.	40 communities have internet facilities installed under the Agreement in 2009-10 and 2010-11 in use.

15. The Agreement at paragraph 27 requires that the States and the Northern Territory will report on a six monthly basis to the Commonwealth.
16. In fulfilment of the first six monthly reporting requirement, the Northern Territory will hold a meeting with the Commonwealth by 1 February 2011 at which a six monthly written progress statement will be delivered. This will contain:
- a progress report on delivering the services described at items 11, 12 and 13 for each community listed;
 - a forecast of anticipated achievements by the expiration of the Implementation Plan;
 - an assessment of emerging issues and risks; and
 - an update on other matters relevant to the Implementation Plan and/or the Agreement as requested by the Commonwealth.
17. An annual written report will be submitted to the Commonwealth by 30 June 2011. This report will contain:
- a summary statement of expenditure of funding received under the Agreement for each community listed at item 10;
 - a statement of achievements against the outputs specified in the Agreement;
 - a statement of achievements against the outcomes specified in the Agreement;
 - a statement of achievements against each performance indicator and benchmark specified at item 14 above; and

- (e) a summary table of achievements against each community’s proposed services and benefits specified at items 11, 12 and 13.

Promotion, acknowledgment and publicity

- 18. The Parties will reach prior agreement on the nature and content of any events, announcements, promotional material or publicity relating to activity under this Implementation Plan, and how the roles and contributions of the Parties will be acknowledged and recognised appropriately.

PART 3 – FINANCIAL ARRANGEMENTS

Funding

- 19. The maximum amount of funding available from the Commonwealth for the Northern Territory in 2010-11 will be \$757,760.

Payment schedule

- 20. The Commonwealth will make payments to the Northern Territory according to the following schedule, having regard to achievement of previous performance benchmarks and reporting requirements:

Date*	Amount	Comments
*Not before the Implementation Plan is agreed in writing by the Parties	\$757,760	In determining subsequent Implementation Plans and payments, the Commonwealth will have regard to achievement of previous benchmarks and reporting requirements.

Payment summary

- 21. The following table illustrates the allocation to each of the outputs in the Agreement.

Output	Amount (\$)
Output 1:	225,680
Output 2:	52,080
Output 3:	480,000
Total:	757,760

Total annual funding will be paid in advance following agreement to the Implementation Plan.