

Implementation Plan 2010-11 Western Australia

CLOSING THE GAP: NATIONAL PARTNERSHIP AGREEMENT ON REMOTE INDIGENOUS PUBLIC INTERNET ACCESS

PART 1 — FORMALITIES

Preliminaries

1. This Implementation Plan has been developed to facilitate implementation of Closing the Gap: the National Partnership Agreement on Remote Indigenous Public Internet Access (the Agreement).
2. Agreement to the Implementation Plan fulfils the requirement under Part 4 of the Agreement to jointly develop and agree an annual Implementation Plan to achieve the objectives of the Agreement.

Parties

3. The Implementation Plan has been agreed bilaterally between the Commonwealth Minister for Broadband, Communications and the Digital Economy and the Western Australian Minister for Commerce; Science and Innovation.

Term of the Implementation Plan

4. The Implementation Plan will commence when both Parties agree in writing to the Plan and will expire on 30 June 2011.
5. In accordance with paragraph 26 of the Agreement, amendments to the Plan can be requested at any time to accommodate emerging issues. These amendments will need to be agreed in writing bilaterally with the Commonwealth.
6. The Parties to this Implementation Plan do not intend any of the provisions to be legally enforceable. However, that does not lessen the Parties' commitment to this Implementation Plan.

Project objective

7. Through this Implementation Plan, the Parties seek:
 - (a) enhanced social inclusion and community well-being in remote Indigenous communities by improving links between people, information and technology;
 - (b) improved access for Indigenous Australians in remote Indigenous communities to basic information and communication services required for participation in contemporary Australian economic, political and social life;

- (c) reduced barriers to the use of information and communication technology in remote Indigenous communities; and
- (d) better understanding of the benefits of the effective use of the internet and associated hardware and software in remote Indigenous communities.

Role of the Commonwealth

8. The Commonwealth is responsible for reviewing the performance of the Western Australian Government against the project benchmarks specified in this Implementation Plan.

Role of the State/Territory

9. The Western Australia Government is responsible for all aspects of project implementation, including:
 - (a) fully funding the project, after accounting for financial contributions from the Commonwealth and any third party;
 - (b) completing the project in a timely and professional manner in accordance with this Implementation Plan; and
 - (c) meeting all conditions including providing reports in accordance with this Implementation Plan.

PART 2 — IMPLEMENTATION DETAIL

Target communities

10. The following remote Indigenous communities will be targeted to receive public internet access facilities and/or training services under this Agreement:

Site No	Community name	Pop.	Latitude	Longitude	Existing public internet access*	Services [†]
1	Ardyaloon (One Arm Point)	120	-16.4477	123.057	NPA 2009-10	2, 3, 4 [#]
2	Blackstone	202	-25.99794	128.2841	NPA 2009-10	2, 3, 4
3	Coonana	120	-31.0632	123.22	Limited	1 [#] , 4 [#]
4	Cosmo Newberry	440	-27.9956	122.894	NPA 2009-10	2, 3, 4
5	Jameson	140	-26.05	127.567	NPA 2009-10	2, 3, 4
6	Kiwirrkurra	170	-22.8S	127.667	NPA 2009-10	2, 3, 4 [#]
7	Mt Margaret	90	-28.7949	122.185	Limited	1 [#] , 4 [#]
8	Patjarr	59	-24.5133	126.317	Limited	1 [#] , 4 [#]
9	Tjukurla	110	-24.3629	128.736	NPA 2009-10	2, 3, 4
10	Wanarn	161	-25.2926	127.567	Limited	1 [#] , 4 [#]
11	Warakurna	194	-25.0448	128.298	Limited	1 [#] , 4
12	Warburton	170	-26.1383	126.568	NPA 2009-10	2, 3, 4
13	Wingelina	150	-26.0668	128.93	NPA 2009-10	2, 3, 4
14	Balgo	490	-20.1425	127.982	Limited	1, 4
15	Bidyadanga	800	-18.6856	121.777	Limited	1, 4
16	Billiluna	220	-19.5551	127.6616	Limited	1, 4
17	Djarindjin	220	-16.5165	122.893	Limited	1, 4
18	Fitzroy Crossing	600	-18.1993	123.7	Limited	1, 4
19	Jarlmadangah Buru	90	-18.0333	124.083	Limited	1, 4
20	Kundat Djaru	120	-18.7975	128.613	Limited	1, 4
21	Looma	250	-18.22439	127.66549	Limited	1, 4

22	Mowanjum	400	-17.35	123.7	Limited	1, 4
23	Mulan	200	-20.1036	127.593	Limited	1, 4
24	Nookanbah	220	-18.5032	124.831	Limited	1, 4
25	Tjirrkarli	55	-24.0028	125.471	Limited	1, 4
26	Tjuntjunjara	150	-29.3456	127.103	Limited	1, 4
27	Warmun	400	-17.0317	128.21	Limited	1, 4
28	Wyndham	709	-15.4869	128.1243	Limited	1, 4
29	Yakanarra	150	-18.6667	125.3	Limited	1, 4

* Nil; Limited; NPA 2009-10

† 1. New internet access (new location for 2010-11)

2. Expand/upgrade internet access (in a location that received internet access in 2009-10)

3. Maintenance (in a location that received internet access in 2009-10)

4. Training

Incomplete activity carried over from 2009-10 implementation plan

Mode of service delivery

11. In accordance with Output 1 of the Agreement, new or expanded internet access facilities will be delivered to the communities listed at item 10.

A - Intended benefits of internet access facilities		
<p>The intended benefits of the public internet access facilities is to:</p> <ul style="list-style-type: none"> • increase public access to online resources and services, principally for financial, educational, health, economic and social purposes; • ensure appropriate filtering of illegal and offensive material, including filtering of restricted sites so they are not accessible by minors. • enhance social inclusion and community well-being by improving links between people, information and technology. • reduce barriers to the use of information and communication technology. • improve access to information and communication services for participation in contemporary Australian economic, political and social life. <p>The public internet access facilities will be established in the communities by 30 June 2011. The difference in funding requirements for each community is due to the age of existing computer equipment available at each community and the cost of Internet connection at each site.</p>		
Site No and Name	Description of internet access facilities	Funding
1. <u>Ardyaloon</u>	Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access. The funding will also contribute towards the cost of broadband access, technical support and transportation of equipment for this project.	\$13,400

	<p>(Computers purchased in 2009/10 were installed by 7 Dec 2010)</p> <p>Equipment purchased 2009-10: 2 Internet enabled PCs with Office software.</p> <p>New equipment: Expected to be 3 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Ardyaloon Shire Office</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
2. <u>Blackstone</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access. The funding will also contribute towards the cost of broadband access, technical support and transportation of equipment for this project.</p> <p>Equipment purchased 2009-10: 1 Internet enabled PC with Office software.</p> <p>New equipment: Expected to be 4 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2+</p> <p>Location: Blackstone Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$18,400
3. <u>Coonana</u> *	<p>Computers purchased in 2009/2010 will be delivered with new computers purchased in 2010/2011 and expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access will be provided to the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 PC (to be delivered) and connected to the Internet with Office software.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Coonana Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$11,690
4. <u>Cosmo Newberry</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access for the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 Internet enabled PC with Office software.</p> <p>New equipment: Expected to be 4 or more Internet enabled computers with Office software</p>	\$13,400

	<p>Internet connection: Satellite</p> <p>Location: Cosmo Newberry Shire Office</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
5. <u>Jameson</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access for the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 Internet enabled PC with Office software.</p> <p>New equipment: Expected to be 4 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2+</p> <p>Location: Jameson Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$18,400
6. <u>Kiwirrkurra</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access for the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Kiwirrkurra Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$10,990
7. <u>Mt Margaret *</u>	<p>Computers purchased in 2009/2010 will be delivered with new computers purchased in 2010/2011 and expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access will be provided to the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 PC (to be delivered) and connected to the Internet with Office software.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Mt Margaret Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$11,690

8. <u>Patjarr</u> *	<p>Computers purchased in 2009/2010 will be delivered with new computers purchased in 2010/2011 and expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access will be provided to the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 PC (to be delivered) and connected to the Internet with Office software.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Patjarr Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$11,690
9. <u>Tjukurla</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access for the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 Internet enabled PC with Office software.</p> <p>New equipment: Expected to be 3 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Tjukurla Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$13,400
10. <u>Wanarn</u> *	<p>Computers purchased in 2009/2010 will be delivered with new computers purchased in 2010/2011 and expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access will be provided to the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 PC (to be delivered) and connected to the Internet with Office software.</p> <p>New equipment: Expected to be 3 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2+</p> <p>Location: Wanarn Community Store</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$15,000
11. <u>Warakuna</u> *	<p>Computers purchased in 2009/2010 will be delivered with new computers purchased in 2010/2011 and expanded/upgraded computer hardware, software, accessories, peripherals and/or</p>	\$19,000

	<p>internet access will be provided to the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 PC (to be delivered) and connected to the Internet with Office software.</p> <p>New equipment: Expected to be 4 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2+ speeds</p> <p>Location: Warakuna Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
12. <u>Warburton</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access for the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 Internet enabled PC with Office software.</p> <p>New equipment: Expected to be 4 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2+ speeds</p> <p>Location: Warburton Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011)</p>	\$18,300
13. <u>Wingelina</u>	<p>Expanded/upgraded computer hardware, software, accessories, peripherals and/or internet access for the community. The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>Equipment purchased 2009-10: 1 Internet enabled PC with Office software.</p> <p>New equipment: Expected to be 3 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2+ speeds</p> <p>Location: Wingelina Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$13,400
14. <u>Balgo</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the</p>	\$12,700

	<p>community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Balgo Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
15. <u>Bidyadanga</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>While the communities had received and installed 10 new computers, with software, accessories, peripherals were recently funded by the WA government, funding is still required for the community as it is the largest aboriginal community in Western Australia (approximately 850 people, with 80% aboriginal population)</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Bidyadanga Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$12,700
16. <u>Billiluna</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p>	\$12,700

	<p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Billiluna Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
17. <u>Djardindjin</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Djardindjin Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$12,700
18. <u>Fitzroy Crossing</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: ADSL2</p> <p>Location: Fitzroy Crossing Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$12,700
19. <u>Jarlmadangah Burru</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department</p>	\$12,700

	<p>of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Jarlmadangah Burru Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
<p>20. <u>Kundat Djaru</u></p>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Kundat Djaru Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	<p>\$12,700</p>
<p>21. <u>Looma</u></p>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Looma Community Resource Centre</p>	<p>\$12,700</p>

	<p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
22. <u>Mowanjum</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Mowanjum Art Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$12,800
23. <u>Mulan</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Mulan Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$12,800
24. <u>Noonkanbah</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p>	\$12,700

	<p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Noonkanbah Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
25. <u>Tjirrkarli</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the computer(s) will be available during weekdays from 10am-4pm (subject to transient population and availability of community staff).</p> <p>The computer will be installed and serviced by Ngaanyatjarra Media.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Tjirrkarli Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$15,000
26. <u>Tjuntjunjara</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located the community centre. It is anticipated that the computer(s) will be available during weekdays from 10am-4pm (subject to transient population and availability of community staff).</p> <p>The computer will be installed and serviced by Ngaanyatjarra Media.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 3 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Tjuntjunjara Community Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	\$15,000
27. <u>Warmun</u>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment</p>	\$12,700

	<p>will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Warmun Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	
<p>28. <u>Wyndham</u></p>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Wyndham Community Resource Centre</p> <p>Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff)</p> <p>Installation date: Expected to be April 2011</p>	<p>\$12,700</p>
<p>29. <u>Yakanarra</u></p>	<p>New community computer hardware, software, accessories, peripherals and/or internet access will be purchased and will be located in the community centre. It is anticipated that the equipment will be made available on weekdays from 10am-4pm (subject to availability of community staff to manage the equipment).</p> <p>It is expected that the equipment will be installed by the Department of Regional Development and Lands in a public access room in the community.</p> <p>The funding will also contribute towards the cost of broadband access, providing power points for the new equipment, technical support and transportation of equipment required for this project.</p> <p>New equipment: Expected to be 2 or more Internet enabled computers with Office software</p> <p>Internet connection: Satellite</p> <p>Location: Yakanarra Community Resource Centre</p>	<p>\$12,700</p>

	Opening hours: Monday to Friday 10am-4pm (depending on the availability of community staff) Installation date: Expected to be April 2011	
	Total funding for internet access	\$396,760

Note: Communities footnoted with (*) will have the equipment that was purchased in 2009/2010 that will be installed and ready for use. Funding does **NOT** include the cost of that equipment.

12. In accordance with Output 2 of the Agreement, maintenance services will be delivered to the following communities listed at item 10: (NB: these communities received public internet access facilities in 2009-10)

Site Name and No	Description of maintenance services	Funding
1. Ardyaloon (One Arm Point)	<p>Expected maintenance service costs .</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,600
2. Blackstone	<p>Expected maintenance service costs.</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,600
4. Cosmo Newberry	<p>Expected maintenance service costs.</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,600
5. Jameson	<p>Expected maintenance service costs.</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,600

6. <u>Kiwirrkurra</u>	<p>Expected maintenance service costs</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,700
9. Tjukurla	<p>Expected maintenance service costs.</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,600
12. Warburton	<p>Expected maintenance service costs.</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,700
13. Wingellina	<p>Expected maintenance service costs.</p> <p>Current configuration: As listed in Output 1</p> <p>Maintenance activities: Inspect all equipment for ongoing operation, undertake repairs, install software updates</p> <p>Maintenance schedule: Ongoing</p>	\$1,600
	Expected maintenance service costs	\$13,000

Note: Unused funding for maintenance services will be will be used to purchase additional equipment.

13. In accordance with Output 3 of the Agreement, training services will be delivered to the following communities at item:

b	Intended benefits of training services		
	<p>Training will be provided by the State Library of Western Australia to assist the communities in becoming self-sufficient in the use of information technology and the promotion of language and maintenance of culture across the region to ensure the preservation of stories are appropriately preserved and accessible.</p> <p>Training aims to:</p>		

	<ul style="list-style-type: none"> enable a better understanding and effective use of internet and associated hardware and software to increase computer and information literacy. reduce barriers to the use of information and communication technology through increasing awareness of online resources and services. <p>Training sessions will provide participants with skills in:</p> <ul style="list-style-type: none"> basic computer use; using internet applications including email and internet banking; using web browsers and navigating web sites and databases; accessing locally relevant information, for example digitised objects; and peer support techniques that enable users to provide assistance to other community members in using the computers and the internet. <p>Training will be carried out in the communities before the end of June 2011.</p> <p>Level 1 training comprises: internet browser use, online banking, word processing, file management and digital photography.</p> <p>Level 2 training comprises: use of social media, management of digital music, online shopping.</p>				
	<p>Description of training services</p>	<p>No of Trainees</p>	<p>Funding</p>		
<p>1. Ardyaloon * (One Arm Point)</p>	<p>Level 1 and level 2 training scheduled for 2010-2011.</p> <p>Level 1 training was scheduled to be conducted in 2009-10 but was not delivered. Funding of \$12,000 was provided to State Library of Western Australia in 2009-10, and no further funding is required to deliver this level 1 training in 2010-11.</p> <table border="0" data-bbox="470 1512 1204 1724"> <tr> <td style="vertical-align: top;"> <p>Description of Remaining Funding brought over from 2009/2010 Funding</p> <p>Training, Travel and Accommodation costs</p> </td> <td style="vertical-align: top;"> <p>Funds carried over from 2009-10 for completion of level 1 training</p> <p>\$7,800*</p> </td> </tr> </table> <p>Level 1 and level 2 training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p>	<p>Description of Remaining Funding brought over from 2009/2010 Funding</p> <p>Training, Travel and Accommodation costs</p>	<p>Funds carried over from 2009-10 for completion of level 1 training</p> <p>\$7,800*</p>	<p>10</p>	<p>\$12,205</p>
<p>Description of Remaining Funding brought over from 2009/2010 Funding</p> <p>Training, Travel and Accommodation costs</p>	<p>Funds carried over from 2009-10 for completion of level 1 training</p> <p>\$7,800*</p>				

	<p>Duration: Level 1 training: 2-3 hours per participant ; Level 2 training: 2-3 hours per participant</p> <p>Skills: As described for level 1 and level 2 training above.</p> <p>Date: Expected to be May 2011</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for 2010/2011 Training Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,999</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$12,205</td> </tr> </tbody> </table>	Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205		
Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
<p>2. Blackstone</p>	<p>Level 2 training.</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 2 training above, including refresher of basic skills.</p> <p>Date: Expected to be May 2011</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 2 training 2010-2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for level 2 training 2010-2011 Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780	<p>10</p>	<p>\$11,780</p>
Description of Funding for level 2 training 2010-2011 Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
<p>3. Coonana *</p>	<p>Level 1 and level 2 training.</p> <p>Level 1 training was scheduled to be conducted in 2009-10 but was not delivered. Funding of \$12,000 was provided to</p>	<p>10</p>	<p>\$11,780</p>								

	<p>State Library Western Australia in 2009-10, and no further funding is required to deliver this training. Training will be conducted in 2010-11 as follows:</p> <table border="0"> <thead> <tr> <th data-bbox="480 293 735 427">Description of Remaining Funding brought over from 2009/2010 Funding</th> <th data-bbox="786 293 1174 394">Funds carried over from 2009-10 for completion of level 1 training</th> </tr> </thead> <tbody> <tr> <td data-bbox="480 468 746 533">Training, Travel and Accommodation costs</td> <td data-bbox="786 468 879 499">\$7,900*</td> </tr> </tbody> </table> <p>Level 1 and level 2 training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: Level 1: 2-3 hours per participant ; Level 2: 2-3 hours per participant</p> <p>Skills: As described for level 1 and level 2 training above.</p> <p>Date: Expected to be May 2011</p> <table border="0"> <thead> <tr> <th data-bbox="480 1077 823 1178">Description of Funding for 2010/2011 Training Implementation</th> <th data-bbox="863 1077 1185 1142">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="480 1211 834 1379">Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="863 1211 963 1243">\$10,574</td> </tr> <tr> <td data-bbox="480 1417 592 1449">Materials</td> <td data-bbox="863 1417 951 1449">\$1,206</td> </tr> <tr> <td data-bbox="480 1485 549 1516">Total</td> <td data-bbox="863 1485 963 1516">\$11,780</td> </tr> </tbody> </table>	Description of Remaining Funding brought over from 2009/2010 Funding	Funds carried over from 2009-10 for completion of level 1 training	Training, Travel and Accommodation costs	\$7,900*	Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780		
Description of Remaining Funding brought over from 2009/2010 Funding	Funds carried over from 2009-10 for completion of level 1 training														
Training, Travel and Accommodation costs	\$7,900*														
Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)														
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574														
Materials	\$1,206														
Total	\$11,780														
4. Cosmo Newberry	<p>Level 2 training.</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 2 training above, including refresher of basic skills.</p> <p>Date: Expected to be May 2011</p>	10	\$11,780												

	Description of Funding for level 2 training 2010-2011 Implementation	Expected Indicative Cost (\$)		
	Level 2 training - training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574		
	Materials	\$1,206		
	Total	\$11,780		
5. Jameson	<p>Level 2 training.</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 2 training above, including refresher of basic skills.</p> <p>Date: Expected to be May 2011</p> <p>Description of Funding for level 2 training 2010/2011 Implementation</p> <p>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</p> <p>Materials</p> <p>Total</p>	<p>\$10,574</p> <p>\$1,206</p> <p>\$11,780</p>	10	\$11,780
6. Kiwirrkurra *	<p>Level 1 and level 2 training.</p> <p>Level 1 training was scheduled to be conducted in 2009-10 but was not delivered. Funding of \$12,000 was provided to State Library of Western Australia in 2009-10, and no further funding is required to deliver this level 1 training.</p>		10	\$11,780

	<p>Description of Remaining Funding brought over from 2009/2010 Funding</p> <p>Training, Travel and Accommodation costs</p> <p style="text-align: right;">\$7,800*</p> <p>Level 1 and level 2 training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: Level 1: 2-3 hours per participant; Level 2: 2-3 hours per participant</p> <p>Skills: As described for level 1 and level 2 training above.</p> <p>Date: Expected to be May 2011</p> <table border="0" style="width: 100%;"> <thead> <tr> <th style="text-align: left;">Description of Funding for 2010/2011 Training Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780		
Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
<p>7. Mt Margaret *</p>	<p>Level 1 training scheduled for 2009-2010 and level 2 training scheduled for 2010-2011.</p> <p>Level 1 training was scheduled to be conducted in 2009-10 but was not delivered. Funding of \$12,000 was provided to State Library of Western Australia in 2009-10, and no further funding is required to deliver this level 1 training.</p> <table border="0" style="width: 100%;"> <thead> <tr> <th style="text-align: left;">Description of Remaining Funding brought over from 2009/2010 Funding</th> <th style="text-align: right;">Funds carried over from 2009-10 for completion of level 1 training</th> </tr> </thead> <tbody> <tr> <td>Training, Travel and Accommodation costs</td> <td style="text-align: right;">\$7,900*</td> </tr> </tbody> </table>	Description of Remaining Funding brought over from 2009/2010 Funding	Funds carried over from 2009-10 for completion of level 1 training	Training, Travel and Accommodation costs	\$7,900*	<p>10</p>	<p>\$11,780</p>				
Description of Remaining Funding brought over from 2009/2010 Funding	Funds carried over from 2009-10 for completion of level 1 training										
Training, Travel and Accommodation costs	\$7,900*										

	<p>Level 1 and level 2 training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant for level 1 training plus 2-3 hours per participant for level level 2training.</p> <p>Skills: As described for level 1 and level 2 training above.</p> <p>Date: Expected to be May 2011</p> <table border="0" data-bbox="470 716 1197 1164"> <thead> <tr> <th data-bbox="470 716 845 817">Description of Funding for 2010/2011 Training Implementation</th> <th data-bbox="845 716 1197 817">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="470 851 845 1030">Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="845 851 1197 1030">\$10,574</td> </tr> <tr> <td data-bbox="470 1052 845 1097">Materials</td> <td data-bbox="845 1052 1197 1097">\$1,206</td> </tr> <tr> <td data-bbox="470 1120 845 1164">Total</td> <td data-bbox="845 1120 1197 1164">\$11,780</td> </tr> </tbody> </table>	Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780		
Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
8. Patjarr *	<p>Level 1 and level 2 training.</p> <p>Level 1 training was scheduled to be conducted in 2009-10 but was not delivered. Funding of \$12,000 was provided to State Library of Western Australia in 2009-10, and no further funding is required to deliver this level 1 training.</p> <table border="0" data-bbox="470 1433 1197 1635"> <thead> <tr> <th data-bbox="470 1433 845 1534">Description of Remaining Funding brought over from 2009/2010 Funding</th> <th data-bbox="845 1433 1197 1534">Funds carried over from 2009-2010 for completion of level 1 training</th> </tr> </thead> <tbody> <tr> <td data-bbox="470 1568 845 1635">Training, Travel and Accommodation costs</td> <td data-bbox="845 1568 1197 1635">\$7,800*</td> </tr> </tbody> </table> <p>Level 1 and level 2 training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: Level 1: 2-3 hours per participant; Level 2: 2-3</p>	Description of Remaining Funding brought over from 2009/2010 Funding	Funds carried over from 2009-2010 for completion of level 1 training	Training, Travel and Accommodation costs	\$7,800*	10	\$11,780				
Description of Remaining Funding brought over from 2009/2010 Funding	Funds carried over from 2009-2010 for completion of level 1 training										
Training, Travel and Accommodation costs	\$7,800*										

	<p>hours per participant.</p> <p>Skills: As described for level 1 and level 2 training above.)</p> <p>Date: Expected to be May 2011</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for 2010/2011 Training Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780		
Description of Funding for 2010/2011 Training Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
9. Tjukurla	<p>Level 2 training.</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 2 training above, including refresher of basic skills.</p> <p>Date: Expected to be May 2011</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 2 training 2010-2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for level 2 training 2010-2011 Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780	10	\$11,780
Description of Funding for level 2 training 2010-2011 Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
10. Wanarn *	<p>Level 1 and level 2 training.</p> <p>Level 1 training was scheduled to be conducted in 2009-10 but was not delivered. Funding of \$12,000 was provided to State Library of Western Australia in 2009-10, and no further funding is required to deliver this level 1 training.</p>	10	\$11,780								

	<p>Description of Remaining Funding brought over from 2009/2010 Funding Funds carried over from 2009-2010 for completion of level 1 training</p> <p>Training, Travel and Accommodation costs \$7,800</p> <p>Level 1 and level 2 training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: Level 1: 2-3 hours per participant ; Level 2: 2-3 hours per participant</p> <p>Skills: As described for level 1 and level 2 training above.</p> <p>Date: Expected to be May 2011</p> <p>Description of Funding for 2010/2011 Training Implementation Expected Indicative Cost (\$)</p> <p>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs) \$10,574</p> <p>Materials \$1,206</p> <p>Total \$11,780</p>		
<p>11. Warakuna</p>	<p>Level 2 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 2 training above, including refresher of basic skills.</p> <p>Date: Expected to be May 2011</p>	<p>10</p>	<p>\$11,780</p>

	Description of Funding for level 2 training 2010-2011 Implementation	Expected Indicative Cost (\$)		
12. Warburton	<p>Level 2 training training (either conducted by State Library of WA staff or a contractor including training and travel costs)</p> <p>Materials</p> <p>Total</p>	<p>\$10,574</p> <p>\$1,206</p> <p>\$11,780</p>	10	\$11,780
13. Wingelina	<p>Level 2 training.</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 2 training above, including refresher of basic skills.</p> <p>Date: Expected to be May 2011</p> <p>Description of Funding for Level 2 training 2010-2011 Implementation</p> <p>Level 2 training training (either conducted by State Library of WA staff or a contractor including training and travel costs)</p> <p>Materials</p> <p>Total</p>	<p>\$10,574</p> <p>\$1,206</p> <p>\$11,780</p>	10	\$11,780

	<p>refresher of basic skills.</p> <p>Date: Expected to be May 2011</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 2 training 2010/2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for level 2 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780		
Description of Funding for level 2 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 2 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
14. Balgo	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 1 training 2010/2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,999</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205	10	\$12,205
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
15. Bidyadanga	<p>Level 1 training.</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p>	10	\$12,205								

	<p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0" data-bbox="478 555 1189 996"> <thead> <tr> <th data-bbox="478 555 821 656">Description of Funding for level 1 training 2010-2011 Implementation</th> <th data-bbox="861 555 1189 622">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="478 689 821 857">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="861 689 1189 723">\$10,999</td> </tr> <tr> <td data-bbox="478 891 821 925">Materials</td> <td data-bbox="861 891 1189 925">\$1,206</td> </tr> <tr> <td data-bbox="478 958 821 992">Total</td> <td data-bbox="861 958 1189 992">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010-2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205		
Description of Funding for level 1 training 2010-2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
16. Billiluna	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0" data-bbox="478 1641 1189 2022"> <thead> <tr> <th data-bbox="478 1641 821 1742">Description of Funding for level 1 training 2010/2011 Implementation</th> <th data-bbox="861 1641 1189 1709">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="478 1776 821 1944">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="861 1776 1189 1809">\$10,999</td> </tr> <tr> <td data-bbox="478 1977 821 2011">Materials</td> <td data-bbox="861 1977 1189 2011">\$1,206</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	10	\$12,205		
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										

	Total										
	\$12,205										
17. Djarindjin	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0" style="width: 100%;"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 1 training 2010/2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,999</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205	10	\$12,205
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
18. Fitzroy Crossing	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p>	10	\$12,205								

	Description of Funding for level 1 training Implementation	Expected Indicative Cost (\$)		
	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs) Materials Total	\$10,999 \$1,206 \$12,205		
19. Jarlmadangah Burru	Level 1 training Training will be conducted in 2010-11 as follows: Trainer: State Library of WA or its contractor Resources: On-site training with live online examples, and handout materials provided to training participants Duration: 2-3 hours per participant Skills: As described for level 1 training above. Date: Expected to be May 2011 Delivery of training will be held in a public access room in the community. Description of Funding for level 1 training 2010-2011 Implementation	\$10,999 \$1,206 Total \$12,205	10	\$12,205
20. Kundat Djaru	Level 1 training Training will be conducted in 2010-11 as follows: Trainer: State Library of WA or its contractor Resources: On-site training with live online examples, and		10	\$12,205

	<p>handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0"> <thead> <tr> <th data-bbox="483 524 823 622">Description of Funding for level 1 training 2010-2011 Implementation</th> <th data-bbox="863 524 1187 591">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="483 658 836 831">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="863 658 963 689">\$10,999</td> </tr> <tr> <td data-bbox="483 864 592 896">Materials</td> <td data-bbox="863 864 951 896">\$1,206</td> </tr> <tr> <td data-bbox="483 929 549 960">Total</td> <td data-bbox="863 929 963 960">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010-2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205		
Description of Funding for level 1 training 2010-2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
21. Looma	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0"> <thead> <tr> <th data-bbox="483 1615 823 1713">Description of Funding for level 1 training 2010/2011 Implementation</th> <th data-bbox="863 1615 1187 1682">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="483 1749 836 1921">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="863 1749 963 1780">\$10,999</td> </tr> <tr> <td data-bbox="483 1955 592 1986">Materials</td> <td data-bbox="863 1955 951 1986">\$1,206</td> </tr> <tr> <td data-bbox="483 2020 549 2051">Total</td> <td data-bbox="863 2020 963 2051">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205	10	\$12,205
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										

22. Mowanjum	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held a public access room in the community.</p> <table border="0" data-bbox="480 775 1187 1211"> <thead> <tr> <th data-bbox="480 775 826 875">Description of Funding for level 1 training 2010/2011 Implementation</th> <th data-bbox="863 775 1187 842">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="480 913 826 1077">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="863 913 1187 943">\$10,999</td> </tr> <tr> <td data-bbox="480 1115 826 1144">Materials</td> <td data-bbox="863 1115 1187 1144">\$1,206</td> </tr> <tr> <td data-bbox="480 1182 826 1211">Total</td> <td data-bbox="863 1182 1187 1211">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205	10	\$12,205
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
23. Mulan	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0" data-bbox="480 1872 1187 1973"> <thead> <tr> <th data-bbox="480 1872 826 1973">Description of Funding for level 1 training 2010/2011 Implementation</th> <th data-bbox="863 1872 1187 1939">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	10	\$11,785						
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										

	<p>Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs) \$10,579</p> <p>Materials \$1,206</p> <p>Total \$11,785</p>										
24. Noonkanbah	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="1"> <thead> <tr> <th>Description of Funding for level 1 training 2010/2011 Implementation</th> <th>Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td>\$10,999</td> </tr> <tr> <td>Materials</td> <td>\$1,206</td> </tr> <tr> <td>Total</td> <td>\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205	10	\$12,205
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
25. Tjirrkarli	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p>	10	\$11,780								

	<p>Date: Expected to be May 2011</p> <p>Delivery of training will be held a public access room in the community.</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 1 training 2010/2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780		
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
26. Tjuntjunjara	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in the community meeting room.</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Description of Funding for level 1 training 2010/2011 Implementation</th> <th style="text-align: right;">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td>Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td style="text-align: right;">\$10,574</td> </tr> <tr> <td>Materials</td> <td style="text-align: right;">\$1,206</td> </tr> <tr> <td>Total</td> <td style="text-align: right;">\$11,780</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574	Materials	\$1,206	Total	\$11,780	10	\$11,780
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,574										
Materials	\$1,206										
Total	\$11,780										
27. Warmun	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p>	10	\$12,205								

	<p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0" data-bbox="478 622 1189 1064"> <thead> <tr> <th data-bbox="478 622 821 728">Description of Funding for level 1 training 2010/2011 Implementation</th> <th data-bbox="861 622 1189 689">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="478 757 821 929">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="861 757 1189 790">\$10,999</td> </tr> <tr> <td data-bbox="478 963 821 996">Materials</td> <td data-bbox="861 963 1189 996">\$1,206</td> </tr> <tr> <td data-bbox="478 1025 821 1059">Total</td> <td data-bbox="861 1025 1189 1059">\$12,205</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	Materials	\$1,206	Total	\$12,205		
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										
Materials	\$1,206										
Total	\$12,205										
28. Wyndham	<p>Level 1 training</p> <p>Training will be conducted in 2010-11 as follows:</p> <p>Trainer: State Library of WA or its contractor</p> <p>Resources: On-site training with live online examples, and handout materials provided to training participants</p> <p>Duration: 2-3 hours per participant</p> <p>Skills: As described for level 1 training above.</p> <p>Date: Expected to be May 2011</p> <p>Delivery of training will be held in a public access room in the community.</p> <table border="0" data-bbox="478 1713 1189 2027"> <thead> <tr> <th data-bbox="478 1713 821 1818">Description of Funding for level 1 training 2010/2011 Implementation</th> <th data-bbox="861 1713 1189 1780">Expected Indicative Cost (\$)</th> </tr> </thead> <tbody> <tr> <td data-bbox="478 1848 821 2020">Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)</td> <td data-bbox="861 1848 1189 1881">\$10,999</td> </tr> </tbody> </table>	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999	10	\$12,205				
Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)										
Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999										

	Materials	\$1,206		
	Total	\$12,205		
29. Yakanarra	Level 1 training		10	\$12,205
	Training will be conducted in 2010-11 as follows:			
	Trainer: State Library of WA or its contractor			
	Resources: On-site training with live online examples, and handout materials provided to training participants			
	Duration: 2-3 hours per participant			
	Skills: As described for level 1 training above.			
	Date: Expected to be May 2011			
	Delivery of training will be held in the community meeting room.			
	Description of Funding for level 1 training 2010/2011 Implementation	Expected Indicative Cost (\$)		
	Level 1 training (either conducted by State Library of WA staff or a contractor including training and travel costs)	\$10,999		
	Materials	\$1,206		
	Total	\$12,205		
	Total funding for internet access		290	\$347,575

Note: *Communities footnoted with an (*) were scheduled to receive level 1 training in 2009-10. These communities will receive both level 1 and level 2 training in 2010-11. \$47,000 has been carried over from 2009-10 to conduct the level 1 training.

Performance benchmarks, timelines and reporting

14. The State of Western Australia agrees to meet the following performance benchmarks:

Performance indicator	Benchmark
A reduction in the number of remote Indigenous communities that have limited or no public internet access.	New or expanded public internet access to 29 approved communities in 2010-2011.
An increased number of people in remote Indigenous communities that have received training in information technology and internet use.	Training in information technology and internet use to 29 approved communities in 2010-2011. This includes level 1 training for the six communities that did not receive this training as scheduled in 2009-10. Training received by 290 agreed participants in 2010-2011.
An increase in transactions and communication between remote Indigenous communities and government agencies, businesses, communities and families.	All communities receiving new or expanded public internet access have internet facilities in use.

15. The Agreement at paragraph 27 requires that the States and the Northern Territory will report on a six monthly basis to the Commonwealth.
16. In fulfilment of the first six monthly reporting requirement, the State of Western Australia held a meeting with the Commonwealth on 10 February 2011 and a six monthly written progress statement will be delivered. This will contain:
- a progress report on delivering the services described at items 11, 12 and 13 for each community listed;
 - a forecast of anticipated achievements by the expiration of the Implementation Plan;
 - an assessment of emerging issues and risks; and
 - an update on other matters relevant to the Implementation Plan and/or the Agreement as requested by the Commonwealth.
17. An annual written report will be submitted to the Commonwealth by 30 June 2011. This report will include:
- a summary statement of expenditure of funding received under the Agreement for each community listed at item 10;
 - a statement of achievements against the outputs specified in the Agreement;
 - a statement of achievements against the outcomes specified in the Agreement;
 - a statement of achievements against each performance indicator and benchmark specified at item 14 above; and
 - a summary table of achievements against each community's proposed services and benefits specified at items 11, 12 and 13.

Promotion, acknowledgment and publicity

18. The Parties will reach prior agreement on the nature and content of any events, announcements, promotional material or publicity relating to activity under this Implementation Plan, and how the roles and contributions of the Parties will be acknowledged and recognised appropriately.

PART 3 — FINANCIAL ARRANGEMENTS

Funding

19. The maximum amount of funding available from the Commonwealth for the State of Western Australia in 2010-2011 will be \$757,335 .

Payment schedule

20. The Commonwealth will make payments to Western Australia according to the following schedule, having regard to achievement of previous performance benchmarks and reporting requirements:

Date	Amount	Comments
7 May 2011	\$757,335	In determining subsequent Implementation Plans and payments, the Commonwealth will have regard to achievement of previous benchmarks and reporting requirements.

Payment summary

21. The following table illustrates the allocation to each of the outputs in the Agreement.

Output	Amount (\$)
Output 1:	396,760
Output 2:	13,000
Output 3:	347,575
Total:	757,335

Total annual funding will be paid in advance following agreement to the Implementation Plan.