

Urban Rivers and Catchments Program – Round 1

FEDERATION FUNDING AGREEMENT – ENVIRONMENT

Table 1: Formalities and operation of Schedule	
Parties	<p>Commonwealth</p> <p>New South Wales</p> <p>Victoria</p> <p>Queensland</p> <p>Western Australia</p> <p>South Australia</p> <p>Tasmania</p> <p>Australian Capital Territory</p> <p>Northern Territory</p>
Duration	<p>This Schedule will commence as soon as the Commonwealth and one other Party sign it and is expected to expire on 30 June 2028. Each Appendix will commence on the date the relevant part of the Schedule has been signed by both the Commonwealth Minister and the relevant state/territory Minister.</p>
Purpose	<p>This Schedule will support the delivery of Round 1 of the Urban Rivers and Catchments Program (the Program). Through a range of approved Projects, the Program will re-naturalise or enhance the natural qualities of waterways in urban, peri-urban and exurban areas to benefit native species including threatened species.</p> <p>Funding will be provided for approved activities (specified by Project) that establish and/or improve riparian and aquatic habitat, or improve water quality, hydrology, or in-stream connectivity, to benefit native species including threatened species. Additional Project benefits may include improving urban green space, providing community access to nature, and reducing heat-related impacts in urban areas due to climate change.</p> <p>Program funding will be provided to state/territory governments, who will partner with various organisations (to be known as Delivery Agents). Delivery Agents may include local governments, water utilities and other non-government entities and will be engaged by state/territory governments to deliver approved Program activities (as specified for particular Projects).</p>

<p>Estimated financial contributions</p>	<p>The Commonwealth will provide an estimated total financial contribution to the states and territories of up to \$91 million in respect of this Schedule.</p> <p>Potential funding for further rounds of the Program are subject to a decision of Government, and will not use this same funding mechanism.</p> <p>Details of the estimated financial contributions by the Commonwealth and others in respect of this Schedule are set out in the tables below and the relevant Appendices to this Schedule. Projects will be added to this Schedule in tranches as they are approved for Program funding by the Commonwealth Minister. This will be enacted by a Variation to this Schedule by the Commonwealth and other relevant state/territory Ministers.</p> <p>Commonwealth contributions will be provided upon the achievement of the agreed Project milestones as set out in the tables below and the relevant Appendices to this Schedule.</p>
<p>Asset Ownership</p>	<p>Any assets being constructed or modified as part of Projects outlined in this Schedule already have existing asset ownership arrangements in place. The Commonwealth will not acquire any assets nor any liability for any operations, maintenance or recurrent costs from works undertaken or associated with any of the Projects outlined in this Schedule.</p>
<p>Governance Arrangements</p>	<p>To reflect the funding arrangements for the Program, an appropriate governance structure will be established to monitor and provide strategic direction for the implementation of approved Projects outlined in this Schedule. This structure will comprise Commonwealth and state/territory government officials and may seek input from Delivery Agents or other partner organisations as appropriate.</p>
<p>Work Plans</p>	<p>Where appropriate, and agreed by both Parties, Projects being delivered under this Schedule may refer to Project Work Plans (as outlined at Attachment 1) that have been agreed in writing by Senior Officials as per the performance milestones in the relevant Appendix to this Schedule.</p>
<p>Hold Point Process</p>	<p>Where appropriate and agreed by both Parties, certain Projects being delivered under this Schedule may be subject to a review and firm decision point (to be known as a Hold Point) by Commonwealth Senior Officials.</p> <p>Further information on the Commonwealth Hold Point Process is outlined in Attachment 2.</p>

Recognition of Funding	<p>In addition to the requirements set out in clause 21 of the <i>FFA-Environment</i>, all Parties agree to:</p> <ul style="list-style-type: none">a. recognise the Commonwealth funding contribution to Projects in all publications, promotional and advertising materials including Project signage, and all public announcements and activities in relation to the Project as appropriate, and must consult the Commonwealth prior to the release of all promotional-related material concerning all Projects funded under this Schedule;b. provide reasonable opportunity for the Commonwealth to contribute to developing communications strategies;c. provide the Commonwealth with equal access to products obtained under this Schedule for use in the development of promotional material; including but not limited to Project data, footage and images; andd. where the Commonwealth is a majority funder of the Project, promotional material and public recognition, including announcements and launch events, should provide major-prominence to the Commonwealth and opportunities for Commonwealth involvement.
------------------------	--

Table 2D: Western Australia – Projects and payment summary


Output (Projects)	Project Description	Total Commonwealth contribution	Total non-Commonwealth contribution
WA-01-01 – City of Bayswater Urban Rivers Catchments Program	<p>This project will improve riparian habitat, water quality and biodiversity outcomes at three degraded Swan River sites:</p> <ul style="list-style-type: none"> - support for the Friends of Bardon Park for weed management and revegetation at Bardon Park Wetlands (\$20,000); - water quality improvement interventions at Maylands Lakes including revegetation and a potential engineering solution (\$450,000); - improvement of the stability and ecological function of along the Swan River Foreshore at Tranby Reserve (\$950,000). <p>This suite of works will improve bank stability and riparian habitat at sites that are in currently in poor condition due to erosion and loss of native riparian vegetation. Control measures will include a mix of engineering and revegetation solutions.</p>	\$ 1,420,000	\$ 670,528*
WA-01-02 – Delivering nature-based solutions for remediating Swan Canning Estuary foreshores	<p>This project will increase the natural resilience of the foreshore and nearshore environments of the lower Swan-Canning Estuary, by demonstrating the establishment of living shorelines, to stabilise the foreshore and increase seagrass and foreshore vegetation habitat values. Co-designed with partner organisations, the on-ground actions will help mitigate foreshore erosion risk, enhance natural habitats and bolster foreshore amenity values.</p>	\$ 3,500,000	\$ 1,121,644 [#]
WA-01-03 – Cleaning up the Canning	<p>This project will provide an improved understanding of the Canning, Southern, and Wungong rivers to implement up to 17 effective, long-term interventions focusing on water quality improvement, sediment reduction and removal, revegetation, capacity building and improved biosecurity through weed control. Engagement with Traditional Owners will ensure knowledge is incorporated in the consideration and delivery of prioritised project actions.</p>	\$ 10,000 000	\$ 4,121,182*

*This is a combination of cash and in-kind co-contributions.

[#] This is an in-kind co-contribution.

The Parties have confirmed their commitment to this schedule as follows:

Signed for and on behalf of the
Commonwealth of Australia by



The Honourable Tanya Plibersek MP
Minister for the Environment and Water

25 / 3 / 24

Signed for and on behalf of the
State of Western Australia by



The Honourable Reece Whitby MLA
Minister for Environment

06 / 03 / 2024

Requirements of Project Work Plans

1. Where required, a Project Work Plan (PWP) will be used to support the delivery of approved Projects agreed under this Schedule. A PWP will demonstrate the outcomes to be delivered by a Project in line with the objectives of the Urban Rivers and Catchments Program and will be proportionally scaled in relation to Commonwealth investment and other delivery risks. It will also provide certainty and transparent accountability for all Parties.
2. Project Work Plans are to be “living documents” over the life of the Project, demonstrating review and continuous improvement during the Project’s delivery. It should address the following content, and be updated as necessary.
 - a. Scope of the approved Project.
 - b. Outcome (change) statement(s) for the Project.
 - c. Quantifiable outputs (activity targets) to deliver the Project outcomes.
 - d. Project delivery schedule, including a list of key deliverables to be provided at milestone dates throughout the project (including any required regulatory approvals).
 - e. Monitoring, evaluation, reporting and improvement plan.
 - f. Stakeholder communications and engagement plan for all stakeholders including First Nations Australians.
 - g. Project marketing strategy.
 - h. Governance arrangements, including for adaptive management and risk management.
 - i. Key Project delivery risks including proposed controls or treatments to mitigate risks.

Progress reporting against Project Work Plans

3. To meet progress status reporting requirements, project status reports (as specified in the performance milestones) should include an update against the above list as well as:
 - a. Statement and/or evidence to demonstrate progress against the accepted Project Work Plan.
 - b. Brief statement in relation to Commonwealth funding for the Project.
 - c. Identification of new or emerging risks to delivery of the Project, and management of those risks.
 - d. Evidence-based modification of the delivery approach and/or arrangements (adaptive management).
 - e. Recommitment to the Project Work Plan, including appropriate updates to activity details for the period specified in the performance milestone table in the relevant Appendix this Schedule.

Commonwealth Hold Point Process

1. In some cases, Projects that comprise Round 1 of the Urban Rivers and Catchments Program may still require further refinement and planning before a Project Work Plan (see **Attachment 1**) can be developed. In other cases, there are additional Project delivery risks which require further information during the Project to mitigate these risks.
2. In such cases, Parties have agreed to a Hold Point for a given Project, which is specified for a given Project before the next milestone is progressed in the relevant Appendix to this Schedule.
3. The purpose of this Hold Point is a firm check-in review point for the Commonwealth to ensure all Project activities remain viable and will achieve the Program objectives.
4. At this Hold Point, the Commonwealth will consider information provided to that date by the State/Territory government against the Performance Milestones (as specified in the relevant Appendix to this Schedule) and any other relevant information. Technical expertise may be sought to assist the Commonwealth with this decision.
5. Should the Commonwealth identify significant risks associated with Project delivery, viability or alignment to the Program objectives at this Hold Point, Commonwealth Senior Officials will write to their State/Territory government counterpart within 20 business days of when the performance milestone was submitted for Commonwealth consideration.
 - a) This advice will clearly outline the risks identified by the Commonwealth, and/or requirements, and initiate a pathway to resolve them. The State will then have another 20 business days by which to provide any necessary supporting documentation, or to propose a pathway forward.
 - b) Parties should work collaboratively and constructively to address the Commonwealth's concerns, and investigate all reasonable options to address any of the requirements or risks raised. Such discussions should also be undertaken as efficiently as practicable to avoid loss of momentum for project, increased costs or other adverse impacts arising from a protracted pause.
 - c) Termination of the Project will be a last resort.
6. Subject to the findings of the Commonwealth Hold Point, and written advice from Commonwealth Senior Officials, a variation to the relevant Appendix to this Schedule may be required.

Urban Rivers and Catchments Program – Round 1

FEDERATION FUNDING AGREEMENT – ENVIRONMENT

Table D1: Formalities and operation of Appendix D.	
Parties	Commonwealth Western Australia
Purpose	This Appendix has been developed in accordance with the Urban Rivers and Catchments Program Schedule (the Schedule), to set out the Commonwealth and Western Australia’s estimated expenditure profile and performance milestones to support the operation of the Schedule.
Estimated financial contributions	The Commonwealth will provide an estimated total financial contribution to Western Australia of up to \$14,920,000 in respect of this Appendix as outlined in Table D2.

Table D2: Estimated financial contributions							
Project Funding (\$)	2022-23	2023-24	2024-25	2025-26	2026-27	2027-28	Total
Estimated total budget		2,501,229	5,311,583	5,319,612	4,449,492	3,251,438	20,833,354
Less estimated National Partnership Payments		1,242,017	3,900,461	3,700,000	3,452,522	2,625,000	14,920,000
WA-01-01 – City of Bayswater Urban Rivers Catchments Program		250,000	450,000	450,000	270,000		1,420,000
WA-01-02 – Delivering nature-based solutions for remediating Swan Canning Estuary foreshores		477,017	1,350,461	1,150,000	482,522	40,000	3,500,000
WA-01-03 – Cleaning up the Canning		515,000	2,100,000	2,100,000	2,700,000	2,585,000	10,000,000
Balance of non-Commonwealth contributions		1,259,212	1,411,122	1,619,612	996,970	626,438	5,913,354

Table D3: Western Australia – Performance requirements, reporting and payment summary

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-01 – City of Bayswater Urban Rivers Catchments Program	Milestone 1 – <u>Project Commencement</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates Agreement between Western Australia and the City of Bayswater, Establishment of Project Governance Arrangements, high level project costings breakdown, and satisfaction of initial conditions of funding approval. Acceptance by the Commonwealth of a Project Work Plan/s (as per Attachment 1) that covers the three inter-related works components for the Project up to for at least 30 June 2024. 	1 January 2024	\$ 100,000
	Milestone 2 – <u>Project Status Report 1</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates satisfaction of any remaining conditions of funding approval. Acceptance by the Commonwealth of a Project Status Report/s (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan/s for the period up to 31 March 2024. Acceptance by the Commonwealth of the Project Work Plan/s for the three inter-related works components, updated as necessary, for works to be undertaken between 1 July 2024 to 30 June 2025. 	16 April 2024	\$ 150,000
	Milestone 3 – <u>Project Status Report 2</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report/s (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plans for the period 1 April 2024 to 30 September 2024. 	16 October 2024	\$ 200,000

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-01 (cont.)	Milestone 4 – <u>Project Status Report 3</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report/s (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan/s for the period 1 October 2024 to 31 March 2025. Acceptance by the Commonwealth of the Project Work Plan/s for the three inter-related works components, updated as necessary, for works to be undertaken between 1 July 2025 to 30 June 2026. 	16 April 2025	\$ 250,000
	Milestone 5 – <u>Project Status Report 4</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report/s (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan/s for the period 1 April 2025 to 30 September 2025. 	16 October 2025	\$ 200,000
	Milestone 6 – <u>Project Status Report 5</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report/s (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan/s for the period 1 October 2025 to 31 March 2026. Acceptance by the Commonwealth of the Project Work Plan/s for the three inter-related works components, updated as necessary, for works to be undertaken between 1 July 2026 to the end of the Project. 	16 April 2026	\$ 250,000
	Milestone 7 – <u>Project Status Report 6</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report/s (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan/s for the period 1 April 2026 to 30 September 2026. 	16 October 2026	\$ 200,000
	Milestone 8 – <u>Final Project Report</u> <ul style="list-style-type: none"> Project completion and acceptance by the Commonwealth of Final Project Report as a stand-alone document that demonstrates all Project outcomes (for both on-ground and communication/education activities), benefits for the environment and community and which provides a synthesis of lessons learned. 	16 April 2027	\$ 70,000

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-02 – Delivering nature-based solutions for remediating Swan Canning Estuary foreshores	<p>Milestone 1 – <u>Project Commencement</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates Agreement between Western Australia and The Nature Conservancy, Establishment of Project Governance Arrangements, high level project costings breakdown and satisfaction of initial conditions of funding approval Acceptance by the Commonwealth of an initial Project Work Plan (as per Attachment 1) for the Project up to at least 30 June 2024, and which details the timeline for outcomes of the site prioritisation works, technical design and robust costings for the project. 	1 January 2024	\$ 150,000
	<p>Milestone 2 – <u>Project Status Report 1</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates satisfaction of any remaining conditions of funding approval. Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period up to 31 March 2024. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 July 2024 to 30 June 2025. 	16 April 2024	\$ 327,017
	<p>Milestone 3 – <u>Project Status Report 2</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 April 2024 to 30 September 2024. 	16 October 2024	\$ 650,000
	<p>Milestone 4 – <u>Project Status Report 3</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 October 2024 to 31 March 2025. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 July 2025 to 30 June 2026. 	16 April 2025	\$ 700,461

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-02 (cont.)	Milestone 5 – <u>Project Status Report 4</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 April 2025 to 30 September 2025. 	16 October 2025	\$ 550,000
	Milestone 6 – <u>Project Status Report 5</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 October 2025 to 31 March 2026. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 July 2026 to the end of the Project. 	16 April 2026	\$ 600,000
	Milestone 7 – <u>Project Status Report 6</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 April 2026 to 30 September 2026. 	16 October 2026	\$ 340,000
	Milestone 8 – <u>Project Status Report 7</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 October 2026 to 31 March 2027 	16 April 2027	\$ 142,522
	Milestone 9 – <u>Final Project Report</u> <ul style="list-style-type: none"> Project completion and acceptance by the Commonwealth of a Final Project Report as a stand-alone document that demonstrates all Project outcomes (for both on-ground and communication/education activities), benefits for the environment and community and which provides a synthesis of lessons learned. 	16 July 2027	\$40,000

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-03 – Cleaning up the Canning	<p>Milestone 1 – <u>Project Commencement</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates the broad nature of the project partnership arrangements and satisfaction of initial conditions of funding approval. Acceptance by the Commonwealth of an initial high-level timeline for the Project which details the approximate timing for stakeholder engagement, prioritisation work, technical design and robust Project costings. 	1 January 2024	\$ 65,000
	<p>Milestone 2 – <u>Early Planning</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates appropriate Agreements between Western Australia and the following organisations: Armadale Gosnells Landcare Group (AGLG), the South East Regional Centre for Urban Landcare (SERCUL), Whadjuk Aboriginal Corporation and the local government entities that comprise the South East Corridor Councils Alliance (SECCA). Acceptance by the Commonwealth of evidence that demonstrates Establishment of Project Governance Arrangements, high level project costings breakdown and satisfaction of further conditions of funding approval. Acceptance by the Commonwealth of an initial Project Work Plan (as per Attachment 1) for the Project up to at least 30 June 2024, and which details the timeline for technical design and robust costings for the Project. 	16 February 2024	\$ 200,000
	COMMONWEALTH HOLD POINT (as per Attachment 2).		
	<p>Milestone 3 – <u>Project Status Report 1</u></p> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period up to 30 April 2024. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 July 2024 to 30 April 2025. 	16 May 2024	\$ 250,000

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-03 (cont.)	Milestone 4 – <u>Project Status Report 2</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 May 2024 to 31 August 2024. 	16 September 2024	\$ 1,000,000
	Milestone 5 – <u>Project Status Report 3</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of evidence that demonstrates satisfaction of any remaining conditions of funding approval. Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 September 2024 to 28 February 2025. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 May 2025 to 30 April 2026. 	16 March 2025	\$ 1,100,000
	COMMONWEALTH HOLD POINT (see Attachment 2).		
	Milestone 6 – <u>Project Status Report 4</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 March 2025 to 31 August 2025. 	16 September 2025	\$ 1,000,000
	Milestone 7 – <u>Project Status Report 5</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 September 2025 to 28 February 2026. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 May 2026 to 30 April 2027. 	16 March 2026	\$ 1,100,000

Output (Project)	Performance milestones	Milestone submission date	Payment
WA-01-03 (cont.)	Milestone 8 – <u>Project Status Report 6</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 March 2026 to 31 August 2026. 	16 September 2026	\$ 1,300,000
	Milestone 9 – <u>Project Status Report 7</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 September 2026 to 28 February 2027. Acceptance by the Commonwealth of the Project Work Plan, updated as necessary, for works to be undertaken between 1 May 2027 to the end of the Project. 	16 March 2027	\$ 1,400,000
	Milestone 10 – <u>Project Status Report 8</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 March 2027 to 31 August 2027. 	16 September 2027	\$ 1,000,000
	Milestone 11 – <u>Project Status Report 9</u> <ul style="list-style-type: none"> Acceptance by the Commonwealth of a Project Status Report (or appropriate documentation as evidence) to demonstrate satisfactory progress against the Project Work Plan for the period 1 September 2027 to 28 February 2028. 	16 March 2028	\$ 1,100,000
	Milestone 12 – <u>Final Project Report</u> <ul style="list-style-type: none"> Project completion and acceptance by the Commonwealth of a Final Project Report as a stand-alone document that demonstrates all Project outcomes (for both on-ground and communication/education activities), benefits for the environment and community and which provides a synthesis of lessons learned. 	16 May 2028	\$ 485,000