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Schedule E 

STATE SCHEDULE – 
SOUTH AUSTRALIA 
N A T I O N A L   P A R T N E R S H I P   O N
R E M O T E   H O U S I N G  

PRELIMINARIES 

E1.  This bilateral Schedule should be read in conjunction with the National Partnership on Remote 
Housing (the Agreement). 

E2.  The purpose of this Schedule is to provide details of performance benchmarks and milestones, 
associated payments and any other relevant information in accordance with the Agreement. 

E3.   Performance benchmarks and milestones will be delivered through two performance elements: 

(a) Capital  performance  benchmarks  and  milestones  will  deliver  capital  outputs,  including 
building works. This  element  includes  new  houses,  refurbishments  and  employment  and 
education housing (outputs clause 16 (a) and (b)). 

(b) Reform performance benchmarks and milestones will deliver outputs which contribute  to 
broader  housing  reform.  This  element  includes  improving  property  and  tenancy 
management  systems,  engaging more  Aboriginal  and  Torres  Strait  Islander  people  and 
Indigenous  businesses  in  delivering  housing  and  housing  services  and  creating  housing 
options for Aboriginal and Torres Strait Islander people from remote communities (outputs 
clause 16 (c), (d), (e) and (f)).   

E4.  This  Schedule may  be  varied  from  time  to  time,  subject  to  the  written  agreement  of  the 
Commonwealth  and  South  Australian  Ministers  with  portfolio  responsibility  for  Indigenous 
housing, in accordance with clauses 27 and 42 – 43 of the Agreement. 

E5.  South Australia  is  contributing  to  the  construction  of  new  houses  under  the Agreement. To 
ensure maximum business engagement and employment outcomes are achieved,  the Parties 
anticipate these houses will be completed in the 2018‐19 financial year.  

ESTIMATED FINANCIAL CONTRIBUTION 

E6.  The maximum  financial contribution  to be provided by  the Commonwealth  for  the project  to 
South Australia is $26.805 million, payable in accordance with the performance benchmarks and 
milestones set out in Part 4 of the Agreement and this Schedule. All payments are exclusive of 
GST. 

E7.  The estimated overall budget  (exclusive of GST)  is  set out  in Table E1 below. The budget  is 
indicative only and South Australia retains the  flexibility to move  funds between components 
and/or years, as long as outcomes are not affected. The Commonwealth contribution can only be 
moved between years with the agreement of the Commonwealth. 
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Table E1: Estimated financial contribution 
 

($ million)  2016‐17 2017‐18  Total

New houses and refurbishments  3.570(a) 8.330  11.900

Employment and education housing  2.470 3.230  5.700

Capital subtotal  6.040 11.560  17.600

Property and tenancy management   3.587 1.936  5.523

Indigenous employment   1.195 0.646  1.841

Indigenous participation  0.460 0.0  0.460

Indigenous business engagement  0.598 0.323  0.921

Indigenous home ownership  0.137 0.323  0.460

Reform subtotal  5.977 3.228  9.205

Total Commonwealth contribution  12.017 14.788  26.805

PERFORMANCE BENCHMARKS AND MILESTONES 

E8.  Tables E2‐E8 below summarise performance benchmarks and milestones, their relationship to 
the outputs, relevant reporting dates and expected payments to be made. The Commonwealth 
will  make  payments  subject  to  Progress  Reports  demonstrating  relevant  performance 
benchmarks  and  milestones  have  been  met,  in  accordance  with  Part  4  –  Performance 
Monitoring and Reporting of the Agreement. 

Table E2: New houses and refurbishments (Output Clause 16 (a)) 
 

Performance 
benchmark 

State‐specific performance benchmarks (a)(b)(c)(d)(e) 
Report 
due 

Payment 
 

 

17 new houses underway and of these 8 underway 
onsite.  

26 refurbishments underway and of these, 10 underway 
onsite. 

30 Apr 17  3.570 

17 new houses underway onsite. 

10 refurbishments completed of 26 underway onsite. 
31 Oct 17  4.760 

13 new houses complete of 17 underway onsite for 
completion in 2018‐19. (f) 

26 refurbishments completed. 

30 Apr 18  3.570 

(a) State‐specific performance benchmarks will be delivered in accordance with the relevant approved programme of works. 
(b) New houses and refurbishments counted towards meeting performance benchmarks under this Agreement may not be counted towards 
meeting performance benchmarks under any other agreement and vice versa, at any time. 
(c) Performance benchmarks are cumulative. 
(d) For a new house, underway onsite is defined as the slab has been poured. 
(e) For a refurbishment, underway onsite is defined as contractors have commenced. 
(f) SA to fund completion of houses (clause E5). 
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Table E3: Employment and education housing (Output Clause 16 (b)) 

E9.  Employment and Education Housing includes the completion of a 20 bed facility, Ninti Ngura, to 

accommodate and support Aboriginal engagement in post‐secondary study and vocational 

training by 30 June 2019. Key deliverables include: 

(a) early works andsite preparation underway – which may include but is not limited to: site 
stripping back, site physically secured, remediation commenced, trenching, and 
preparation for plumbing and sewer connections by 30 April 2018; 

(b) footings and slab down by 30 September 2018 (c); and  

(c) project completion by 30 June 2019. 

E10.  South Australia will provide performance reporting on the on the remaining key deliverables 

specified at Clause E9 as outlined below: 

(a) a progress report 30 October 2018; 

(b) a progress report 31 January 2019; and 

(c) a final report due in 31 July 2019. 

E11.  In the event the Ninti Ngura facility is not completed by 30 June 2019, reporting is not provided 

in accordance with clause E10, or does not demonstrate that the Ninti Ngura 20 bed facility has 

been completed, the Commonwealth may recover funding of $3.23 million from South Australia. 

Milestone  State‐specific milestones (a) 
Report 
due 

Payment 

Number of facilities built, acquired 
or made available for Aboriginal 
and Torres Strait Islander people 
from remote communities 
undertaking employment, 
education and training. 

20 Bed facility to accommodate and 
support Aboriginal engagement in 
post‐secondary study and vocational 
training. 
Land and Site secured. (b) 

30 Apr 17  $2.470 

Completion of a 20 bed facility, Ninti 
Ngura, to accommodate and support 
Aboriginal engagement in post‐
secondary study and vocational 
training. 
Key deliverables include: early works 
and site preparation underway by 30 
April 2018; and footings  and Slab 
completed by 30 September 2018 with 
project completion by  
30 June 2019. (c) 

30 Apr 18  $3.230 

(a) State-specific milestones will be delivered in accordance with the relevant agreed programme of works in accordance with clause 25(b) of the 
National Partnership. 

(b) Refers to Contracts for Sale being exchanged. 
(c) Although full payment for the project will be released against milestones achieved, reporting requirements continue in accordance with clause 

E10 until completion on 30 June 2019. 
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Table E4: Improved property and tenancy management (Output Clause 16 (c)) 
 

Performance benchmarks 
State‐specific 
performance 
benchmarks 

Activity 
period 

Report 
due 

Payment 
 

(A) All properties have a tenancy 
agreement within four weeks of 
completion of capital works or 
tenancy changeover. 

 

(B) Percentage of tenancies with debt 
repayment arrangements in place 
as a proportion of total tenants in 
arrears. 

 

(C) All tenants in new allocations 
receive local home induction into 
property. (a) 

 

(A) 100% 
 

 

 

 

 

(B) 85% 
 

 

 

 

(C) 100% 

1 Jul 16 – 
30 Sep 16 

31 Oct 16  1.793 

(D) Percentage of properties receiving 
annual property inspections. 

 

(E) Percentage of properties inspected 
under five year post construction 
asset audit. (b) 

 

(F) Number of properties receiving 
cyclical maintenance under the 
state asset management system 
(newly leased). (c) 

(D) 100% 
 

 

 

(E) 75% (n=41) 
 

 

 

(F) n=26 

1 Jul 16 – 
31 Mar 17 

30 Apr 17  1.794 

(A) All properties have a tenancy 
agreement within four weeks of 
completion of capital works or 
tenancy changeover. 

 

(B) Percentage of tenancies with debt 
repayment arrangements in place 
as a proportion of total tenants in 
arrears. 

 

(C) All tenants in new allocations 
receive local home induction into 
property. (a) 

(A) 100% 
 

 

 

 

 

(B) 90% 
 

 

 

 

(C) 100% 

1 Oct 16 – 
30 Sep 17 

31 Oct 17  0.968 
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Performance benchmarks 
State‐specific 
performance 
benchmarks 

Activity 
period 

Report 
due 

Payment 
 

(D) Percentage of properties receiving 
annual property inspections. 

 

(E) Percentage of properties inspected 
under five year post construction 
asset audit. (b) 

 

(F) Number of properties receiving 
cyclical maintenance under the 
state asset management system 
(newly leased). (c) 

(D) 100% 
 

 

(E) 85% (n=28) 
 

 

 

(F) n = 43 
 

1 Apr 17 – 
31 Mar 18 

30 Apr 18  0.968 

(a) Induction will include local officer who speaks the relevant local Aboriginal language to assist greater tenant understanding 

(b) Numbers based on capital targets under the National Partnership Agreement on Remote Indigenous Housing for the financial year five years 
prior to the relevant performance benchmark. 

(c) Reflects number of completions in table E2 and is cumulative. 

 

Table E5: Indigenous employment (Output Clause 16 (d)) 
 

Performance benchmarks 
State‐specific 
performance 
benchmarks  

Activity period 
Report 
due 

Payment 
 

(A) Percentage of capital work 
delivered under the 
Agreement, within set activity 
period, conducted by 
Aboriginal and Torres Strait 
Islander people. (a)  

(B) Percentage of property 
management work 
(maintenance) delivered under 
the Agreement, within set 
activity period, conducted by 
Aboriginal and Torres Strait 
Islander people. (a) 

(C) Percentage of Aboriginal and 
Torres Strait Islander people 
employed in tenancy 
management. (b) 

(A) 25%  

(B) 30% 

(C) 30% 

1 Jul 16 – 31 Mar 17  30 Apr 17  1.195 

(A) 30% 

(B) 35% 

(C) 30% 

1 Apr 17 – 31 Mar 18  30 Apr 18  0.646 

(a) Measured as a proportion of total workforce hours. 

(b) Measured as a proportion of total full time equivalent employees. 
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Table E6: Indigenous participation (Output Clause 16 (d)) 

Milestone  State‐specific milestone 
Report 
due 

Payment 

Development of a range of 
Community Development 
Programme (CDP) housing‐related 
projects for delivery by CDP 
providers in communities covered 
by the Agreement.  

Development of Housing for Health 
CDP projects for five remote 
Indigenous communities.

30 Apr 17  0.460 

Table E7: Indigenous business engagement (Output Clause 16 (e)) 

Performance benchmark 
State‐specific 
performance 
benchmarks 

Activity period 
Report 
due 

Payment 

Percentage of value of contracts 
awarded to Indigenous businesses 
for activities under the Agreement, 
within set activity period.  

30%  1 Jul 16 – 31 Mar 17  30 Apr 17  0.598 

30%  1 Apr 17 – 31 Mar 18  30 Apr 18  0.323 

Table E8: Home ownership (Output Clause 16 (f)) 

Milestone  State‐specific milestones (a) 
Report 
due 

Payment 

Delivery of agreed projects to 
remove barriers and provide 
opportunities to make home and 
land ownership, as well as a range of 
housing options including 
affordable and private housing, 
more accessible for Aboriginal and 
Torres Strait Islander people from 
remote communities. 

Development of home ownership 
information package for delivery to 
service staff of Housing SA and EEH 
providers. 

30 Apr 17  0.137 

Delivery of home ownership information 
programme in four regional centres and 
two urban areas. 

30 Apr 18  0.323 

(a) State‐specific milestones will be delivered in accordance with the relevant approved programme of works. 




