



Schedule
National Tourism Icons Program – Construction of the Wangetti Trail
FEDERATION FUNDING AGREEMENT – Affordable Housing, Community Services and Other
	Table 1: Formalities and operation of schedule

	Parties
	The Commonwealth and Queensland 


	Duration
	This Schedule is expected to expire on 31 December 2022, or on completion of the project, including final performance reporting and processing of final payments against milestones, unless terminated earlier or extended as agreed in writing by the Parties.

	Purpose
	This Schedule will support the delivery of Commonwealth funding of $8.0 million towards the development of the Wangetti Trail in Queensland, including infrastructure construction and the advancement of Indigenous tourism partnerships.

This project is one of five projects that form the Australian Tourism Icons Package, a $50 million Australian Government commitment to support the development of iconic tourism projects across Australia.
This agreement has previously been named Tourism Icon Package.

	Estimated financial contributions
	The Commonwealth will provide an estimated total financial contribution to Queensland of $8.0m (GST exclusive) in respect of this Schedule.Table 1
($ million)

2019-20

2020-21

2021-22

2022-23

Total
Estimated total budget
4.2
15.5
26.55
0.65
46.9
Less estimated National Partnership Payments 
1.15
5.65
0.55
0.65
8.0
Balance of non-Commonwealth contributions
3.05
9.85
26.0
0.0
38.9
Note: Queensland’s contribution commenced in 2018–19 ($0.3 million) and will extend to 2022–23 ($2.1 million) making a total contribution of $41.4 million toward the project.









Page D-2

	Table 2: Performance requirements, reporting and payment summary

	Output
	Performance milestones
	Report due
	Payment

	Construction of the Mowbray River pedestrian bridge and trail works (Mowbray River to Port Douglas) – Stage 1

	Site Investigations, Design, Environmental Planning and Approvals commenced
	30/11/2019
	$1.1m
(Complete)

	
	Contracts awarded, and construction commenced of the Mowbray River pedestrian bridge and associated works
	30/07/2020
	$2.7m
(Complete)

	
	Contracts awarded and construction commenced of the trail from Mowbray River north to Port Douglas
	13/05/2022
	$0.25m

	
	Construction completed for the trail from Mowbray River north to Port Douglas and the pedestrian bridge and associated works
	31/12/2022
	$0.25m

	Construction of part of the remaining trail (Mowbray River south to Palm Cove, via Wangetti) – Stage 2
	Contract awarded and construction commenced for the trail (Mowbray River south to Palm Cove)
	01/03/2021
	$2.75m
(Complete)

	
	Construction completed for part of the trail (Mowbray River south to Palm Cove, via Wangetti)
	31/12/2022
	$0.4m

	Advancement of Indigenous participation on the Wangetti Trail

	Mowbray River Pedestrian Bridge and associated works - Stage 1:
Cultural Heritage Protocol in place
	30/11/2019
	$0.05m
(Complete)

	
	For Stage 1 (Mowbray River north to Port Douglas):
- Workshops and meetings
- Cultural Heritage Agreements signed and lodged
- Indigenous Land Use Agreements signed and lodged
	13/05/2022
	$0.1m

	
	For Stage 2 (Wangetti South section): 
- Workshops and meetings 
- Cultural Heritage Agreements signed and lodged 
- Indigenous Land Use Agreements signed and lodged 
	31/03/2022
	$0.2m

	
	For Stage 2:
Private Operator transaction process commenced with involvement of Traditional Owner Groups, including facilitation of meetings with bidding private sector operators
	01/03/2021
	$0.2m
(Complete)



The Parties have confirmed their commitment to this schedule as follows:

	Signed for and on behalf of the Commonwealth of Australia by

	
The Honourable Dan Tehan MP
Minister for Trade, Tourism, and Investment


                                                                      2022
	
	Signed for and on behalf of the 
State of State of Queensland by

	
The Honourable Stirling Hinchliffe MP
Minister for Tourism, Industry, Development, and Innovation 

                                                                      2022



