

Variation to New South Wales' Implementation Plan under the National Partnership Agreement on Pre-Apprenticeship Training

INTERGOVERNMENTAL AGREEMENT ON FEDERAL FINANCIAL RELATIONS

Preliminaries

A1. Schedule A (this Schedule) varies New South Wales' Implementation Plan under the National Partnership Agreement on Pre-Apprenticeship Training (the Agreement). Variations are specified in this Schedule. In all other respects, the National Partnership Agreement and Implementation Plan remain unchanged.

Description

A2. Variations to New South Wales' Implementation Plan are as follows:

Former clause

CLAUSE 15

The maximum financial contribution to be provided by the Commonwealth for the project is \$4,317,002 payable in accordance with project milestones set out in Table 1. All payments are inclusive of GST.

Table 1: Project milestones and associated payments

Project milestones	Due date	Amount
(i) Agreement of both parties to the Implementation Plan	Expected by 7/7/2010	\$863,400
(ii) Commencement of 500 individuals in pre-apprenticeship training across the four regions	Expected by 7/8/2010	\$1,592,538
(iii) Submission, and acceptance by the Commonwealth, of a progress summary		
(iv) Commencement of a cumulative total of 881 individuals in pre-apprenticeship training across the four regions	Expected by 7/4/2011	\$1,213,514
(v) Submission, and acceptance by the Commonwealth, of a progress summary		
(vi) Provision, and acceptance by the Commonwealth, of the final project report, including details of Australian Apprenticeship and other employment outcomes	Expected by 7/6/2011	\$647,550

Varied clause

CLAUSE 15:		
The maximum financial contribution to be provided by the Commonwealth for the project is \$4,317,002 payable in accordance with project milestones set out in Table 1. All payments are inclusive of GST.		
Table 1: Project milestones and associated payments		
Project milestones	Due date	Amount
(i) Agreement of both parties to the Implementation Plan	Expected by 7/7/2010	\$863,400
(ii) Commencement of 500 individuals in pre-apprenticeship training across the four regions	Expected by 7/8/2010	\$1,592,538
(iii) Submission, and acceptance by the Commonwealth, of a progress summary		
(iv) Commencement of a cumulative total of 881 individuals in pre-apprenticeship training across the four regions	Expected by 7/4/2011	\$1,861,064
(v) Submission, and acceptance by the Commonwealth, of a progress summary		

Former clause

CLAUSE 20
The final project report is due within 60 Business Days of the completion of the project or termination of this Implementation Plan.

Varied clause

CLAUSE 20
The final project report is due within 60 Business Days of the conclusion of courses under this project or termination of this Implementation Plan.

Agreed for and on behalf of the Commonwealth of Australia by:

Senator the Hon Christopher Evans
Minister for Tertiary Education, Skills, Jobs and Workplace Relations
Date:

Agreed for and on behalf of the State of Western Australia by:

The Hon. Adrian Piccoli
New South Wales Minister for Education
Date:

Term of the Schedule

- A3. This Schedule will take effect when the Parties sign the Schedule and will terminate upon completion of all projects listed in this Schedule, or earlier termination as agreed in writing by the Parties.