

Variation to Queensland's Implementation Plan under the National Partnership Agreement on Pre-Apprenticeship Training

INTERGOVERNMENTAL AGREEMENT ON FEDERAL FINANCIAL RELATIONS

Preliminaries

A1. Schedule A (this Schedule) varies Queensland's Implementation Plan under the National Partnership Agreement on Pre-Apprenticeship Training (the Agreement). Variations are specified in this Schedule. In all other respects, the National Partnership Agreement and Implementation Plan remain unchanged.

Description

A2. Variations to Queensland's Implementation Plan are as follows:

Former clause

CLAUSE 3

The component of the project to be delivered from the attached Application for Funding is:

- a. 434 pre-apprenticeship training places in new customised industry models (commercial cookery, landscaping, printing, furnishing, food processing).

Varied clause

CLAUSE 3:

The component of the project to be delivered is:

- a. 434 pre-apprenticeship training places in new customised industry models (commercial cookery, landscaping, printing, furnishing, food processing and mining related industries).

Former clause

CLAUSE 15:		
<p>The maximum financial contribution to be provided by the Commonwealth for the project is \$3,038,000 payable in accordance with project milestones set out in Table 1. All payments are inclusive of GST.</p> <p>Table 1: Project milestones and associated payments</p>		
Project milestones	Due date	Amount
(i) Agreement of both parties to the Implementation Plan	Expected by 7/6/2010	
(ii) Approval of two new pre-apprenticeship training models by the Training and Employment Recognition Council	Expected by 30/6/2010	
(iii) Submission, and acceptance by the Commonwealth, of a progress summary		
(iv) Approval of the remaining new pre-apprenticeship training models by the Training and Employment Recognition Council	Expected by 30/9/2010	
(v) Submission, and acceptance by the Commonwealth, of a progress summary		
(vi) Establish contracts with approved registered training organisations for delivery of program	Expected by 31/11/2010	\$1,519,000
(vii) Roll-out commencement of 434 individuals in pre-apprenticeship training in approved customised models	Expected by 1/1/2011	\$1,519,000
(viii) Submission, and acceptance by the Commonwealth, of a progress summary		
(ix) Provision, and acceptance by the Commonwealth, of the final project report, including details of Australian Apprenticeship and other employment outcomes	Expected by 7/10/2011	

Varied clause

CLAUSE 15:		
<p>The maximum financial contribution to be provided by the Commonwealth for the project is \$3,038,000 payable in accordance with project milestones set out in Table 1. All payments are inclusive of GST.</p> <p>Table 1: Project milestones and associated payments</p>		
Project milestones	Due date	Amount
(i) Agreement of both parties to the Implementation Plan	Expected by 7/6/2010	
(ii) Approval of two new pre-apprenticeship training models by the Training and Employment Recognition Council	Expected by 30/6/2010	
(iii) Submission, and acceptance by the Commonwealth, of a progress summary		
(iv) Approval of the remaining new pre-apprenticeship training models by the Training and Employment Recognition Council	Expected by 30/9/2010	
(v) Submission, and acceptance by the Commonwealth, of a progress summary		

(vi)	Establish contracts with approved registered training organisations for delivery of program	Expected by 31/11/2010	\$1,519,000
(vii)	Roll-out commencement of 434 individuals in pre-apprenticeship training in approved customised models	Expected by 7/6/2011	\$1,519,000
(viii)	Submission, and acceptance by the Commonwealth, of a progress summary		

Former clause

CLAUSE 20
The final project report is due within 60 Business Days of the completion of the project or termination of this Implementation Plan.

Varied clause

CLAUSE 20
The final project report, including details of Australian Apprenticeship and other employment outcomes is due within 60 Business Days of the conclusion of courses under this project or termination of this Implementation Plan.

<p>Agreed for and on behalf of the Commonwealth of Australia by:</p> <p>Senator the Hon Christopher Evans Minister for Tertiary Education, Skills, Jobs and Workplace Relations Date:</p> <p>Agreed for and on behalf of the State of Queensland by:</p> <p>The Hon Stirling Hinchliffe MP Queensland Minister for Employment, Skills and Mining Date:</p>
--

Term of the Schedule

A3. This Schedule will take effect when the Parties sign the Schedule and will terminate upon completion of all projects listed in this Schedule, or earlier termination as agreed in writing by the Parties.