

Appendix 7a – Northern Territory – List of projects to be contracted

rPPP Program stream	Applicant Organisation	Project Title	Project Description	Project Location	State	Commonwealth Funding Approved
Stream One	Northern Territory of Australia	Central Australian Regional Community Precincts	The project will deliver engagement reports, options analysis, detailed technical drawings and draft tender documents for six multi-purpose regional precincts in remote Northern Territory.	<ul style="list-style-type: none">• Papunya Community• Ti Tree Community• Ntaria Community• Atitjere Community• Santa Teresa Community• Yuendumu Community	NT	\$4,725,000
Stream One	Jawoyn Association Aboriginal Corporation	Nitmiluk Tourism Services Precinct	The project will deliver engagement and consultation with key stakeholders, designs and a master plan for upgrading key infrastructure in the Nitmiluk National Park.	Katherine	NT	\$4,000,000
Total Funding						\$8,725,000

Appendix 7b – Northern Territory – Performance Requirements

Table 2: Performance requirements, reporting and payment summary		
Performance milestones for the Central Australia Regional Community Precincts	Report due	Payment
Consultancy procurement and community engagement	April 2025	\$150,000
Detailed planning, technical design and costing	September 2025	\$1,000,000
Construction options analysis summary and detailed costings	November 2025	\$2,240,000
Submission of relevant applications, permits and draft tender documentation for capital works	April 2026	\$1,000,000
Acceptance of the Post Completion Report by the Australian Government	October 2026	\$335,000
Total funding		\$4,725,000

The Parties have confirmed their commitment to this schedule as follows:

*Signed for and on behalf of the Commonwealth
of Australia by*



The Honourable Catherine King MP
Minister for Infrastructure, Transport and Regional
Development and Local Government

3 March 2025

*Signed for and on behalf of the Northern
Territory by*



The Honourable Bill Yan MLA
Minister for Logistics and Infrastructure

- 2 APR 2025

Appendix 7c– Northern Territory – Milestone payment schedule for projects

Northern Territory – Performance requirements, reporting and payment summary			
Output	Performance milestones	Due	Payment
State agreement to support delivery of the project	Execution of this schedule between the Commonwealth and Northern Territory for the Nitmiluk Tourism Services Precinct.	On execution	\$4,000,000
State administration costs – once-off base payment	N/A	On execution	\$150,000
State administration costs – stream one	Nitmiluk Tourism Services Precinct	On execution	\$40,000
	Central Australia Regional Community Precincts		\$47,250
Final progress report and final acquittal	<p>State provides confirmation of the completion of all projects and the Commonwealth accepts the final report. This final report should provide evidence and a descriptive summary of the completion of each funded project. It should also include information on all income and expenditure in respect of each funded project and be signed off as a true and accurate record by a senior officer of the relevant state department who has delegation to approve the final report and acquittal.</p> <p>The final report will constitute a final acquittal of Commonwealth funding and should confirm the final amount of any unused portions of program funding to be kept by the State.</p>	Within six months of the completion of the final project	N/A

The Parties have confirmed their commitment to this schedule as follows:

Signed for and on behalf of the Commonwealth of Australia by



The Honourable Catherine King MP
Minister for Infrastructure, Transport, Regional Development and Local Government

3 March 2025

Signed for and on behalf of the Northern Territory by



The Honourable Bill Yan MLA
Minister for Logistics and Infrastructure

- 2 APR 2025