

Stillbirth autopsies and investigations

FEDERATION FUNDING AGREEMENT – HEALTH

Table 1: Formalities and operation of schedule																																																																																										
Parties	Commonwealth New South Wales Victoria Queensland Western Australia South Australia Tasmania Australian Capital Territory Northern Territory																																																																																									
Duration	This Schedule is expected to expire on 30 June 2027, or on completion of the initiative, including acceptance of final performance reporting and processing of final payments.																																																																																									
Purpose	Under this Schedule, states will deliver an increase in the perinatal loss workforce in each state and territory through the employment of perinatal pathologists, loss coordinators and related workforce, and address financial barriers parents face if travel is required for stillbirth autopsies / investigations.																																																																																									
Estimated financial contributions	<p>The Commonwealth will provide an estimated total financial contribution to the States of \$18.226m in respect of this Schedule.</p> <table> <tr> <th></th><th>2022-23</th><th>2023-24</th><th>2024-25</th><th>2025-26</th><th>2026-27</th><th>Total</th></tr> <tr> <td>Estimated total budget</td><td>4.390</td><td>4.543</td><td>4.643</td><td>4.650</td><td>0.00</td><td>18.226</td></tr> <tr> <td><i>Less estimated National Partnership Payments</i></td><td><i>4.390</i></td><td><i>4.543</i></td><td><i>4.643</i></td><td><i>4.650</i></td><td><i>0.00</i></td><td><i>18.226</i></td></tr> <tr> <td>New South Wales</td><td>1.032</td><td>1.051</td><td>1.063</td><td>1.063</td><td>0.00</td><td>4.209</td></tr> <tr> <td>- Victoria</td><td>0.880</td><td>0.899</td><td>0.911</td><td>0.911</td><td>0.00</td><td>3.601</td></tr> <tr> <td>- Queensland</td><td>0.751</td><td>0.771</td><td>0.783</td><td>0.783</td><td>0.00</td><td>3.088</td></tr> <tr> <td>- Western Australia</td><td>0.503</td><td>0.521</td><td>0.536</td><td>0.536</td><td>0.00</td><td>2.096</td></tr> <tr> <td>- South Australia</td><td>0.409</td><td>0.428</td><td>0.440</td><td>0.441</td><td>0.00</td><td>1.718</td></tr> <tr> <td>- Tasmania</td><td>0.286</td><td>0.305</td><td>0.318</td><td>0.320</td><td>0.00</td><td>1.229</td></tr> <tr> <td>- Australian Capital Territory</td><td>0.275</td><td>0.294</td><td>0.306</td><td>0.308</td><td>0.00</td><td>1.183</td></tr> <tr> <td>- Northern Territory</td><td>0.254</td><td>0.274</td><td>0.286</td><td>0.288</td><td>0.00</td><td>1.102</td></tr> <tr> <td>- Balance of non-Commonwealth contributions</td><td>0.00</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.00</td><td>0.00</td></tr> </table>							2022-23	2023-24	2024-25	2025-26	2026-27	Total	Estimated total budget	4.390	4.543	4.643	4.650	0.00	18.226	<i>Less estimated National Partnership Payments</i>	<i>4.390</i>	<i>4.543</i>	<i>4.643</i>	<i>4.650</i>	<i>0.00</i>	<i>18.226</i>	New South Wales	1.032	1.051	1.063	1.063	0.00	4.209	- Victoria	0.880	0.899	0.911	0.911	0.00	3.601	- Queensland	0.751	0.771	0.783	0.783	0.00	3.088	- Western Australia	0.503	0.521	0.536	0.536	0.00	2.096	- South Australia	0.409	0.428	0.440	0.441	0.00	1.718	- Tasmania	0.286	0.305	0.318	0.320	0.00	1.229	- Australian Capital Territory	0.275	0.294	0.306	0.308	0.00	1.183	- Northern Territory	0.254	0.274	0.286	0.288	0.00	1.102	- Balance of non-Commonwealth contributions	0.00	0.0	0.0	0.0	0.00	0.00
	2022-23	2023-24	2024-25	2025-26	2026-27	Total																																																																																				
Estimated total budget	4.390	4.543	4.643	4.650	0.00	18.226																																																																																				
<i>Less estimated National Partnership Payments</i>	<i>4.390</i>	<i>4.543</i>	<i>4.643</i>	<i>4.650</i>	<i>0.00</i>	<i>18.226</i>																																																																																				
New South Wales	1.032	1.051	1.063	1.063	0.00	4.209																																																																																				
- Victoria	0.880	0.899	0.911	0.911	0.00	3.601																																																																																				
- Queensland	0.751	0.771	0.783	0.783	0.00	3.088																																																																																				
- Western Australia	0.503	0.521	0.536	0.536	0.00	2.096																																																																																				
- South Australia	0.409	0.428	0.440	0.441	0.00	1.718																																																																																				
- Tasmania	0.286	0.305	0.318	0.320	0.00	1.229																																																																																				
- Australian Capital Territory	0.275	0.294	0.306	0.308	0.00	1.183																																																																																				
- Northern Territory	0.254	0.274	0.286	0.288	0.00	1.102																																																																																				
- Balance of non-Commonwealth contributions	0.00	0.0	0.0	0.0	0.00	0.00																																																																																				

Jurisdictions also provide funding to achieve the Purpose of the Schedule, but the specific amount is unknown.

Table 2C: Queensland – Performance requirements, reporting and payment summary			
Output (delete if the schedule has one output only)	Performance milestones	Report due	Payment
Implementation Plan	Project planning complete. Plan to address: <ul style="list-style-type: none"> o Recruitment plan for perinatal loss workforce o Transport support plan o Identification of risks and mitigation strategies o Benefits to be realised / success measures o Collaboration arrangements with other states/territories (if relevant) o Governance arrangements 	24/05/2023	\$751,000
Progress report 1	Yearly review of progress, covering the period from execution of the agreement to 30 April 2024, including reporting on Implementation Plan complete	15/05/2024	\$771,000
Progress report 2	Yearly review of progress, covering the period from 1 May 2024 to 30 April 2025, including reporting on Implementation Plan complete	15/05/2025	\$783,000
Progress report 3	Yearly review of progress, covering the period from 1 May 2025 to 30 March 2026, including reporting on Implementation Plan complete	15/04/2026	\$783,000
Final Report	Final Report submitted summarising activities undertaken over the period 30 April 2023 to 30 April 2027. The Final Report may include <ul style="list-style-type: none"> o An analysis of benefits realised and success measures achieved through the measure including benchmarks for future activities o Yearly review of progress over the previous 12 months including reporting on Implementation Plan complete o A general statement on funds expenditure 	30/06/2027	N/A

The Parties have confirmed their commitment to this schedule as follows:

OFFICIAL

Signed for and on behalf of the Commonwealth
of Australia by



The Honourable Mark Butler MP
Minister for Health and Ageing

[Day] [Month] [Year]

28 07 25

Signed for and on behalf of the
State of Queensland by



The Honourable Timothy Nicholls MP
Minister for Health and Ambulance Services

[Day] [Month] [Year]

16/8/25

OFFICIAL

Table 2F: Tasmania – Performance requirements, reporting and payment summary			
Output (delete if the schedule has one output only)	Performance milestones	Report due	Payment
Implementation Plan	Project planning complete. Plan to address: <ul style="list-style-type: none"> ○ Recruitment plan for perinatal loss workforce ○ Transport support plan ○ Identification of risks and mitigation strategies ○ Benefits to be realised / success measures ○ Collaboration arrangements with other states/territories (if relevant) ○ Governance arrangements 	24/05/2023	\$286,000
Progress report 1	Yearly review of progress, covering the period from execution of the agreement to 30 April 2024, including reporting on Implementation Plan complete	15/05/2024	\$305,000
Progress report 2	Yearly review of progress, covering the period from 1 May 2024 to 30 April 2025, including reporting on Implementation Plan complete	15/05/2025	\$318,000
Progress report 3	Yearly review of progress, covering the period from 1 May 2025 to 30 March 2026, including reporting on Implementation Plan complete	15/04/2026	\$320,000
Final Report	Final Report submitted summarising activities undertaken over the period 30 April 2023 to 30 April 2027. The Final Report may include <ul style="list-style-type: none"> ○ An analysis of benefits realised and success measures achieved through the measure including benchmarks for future activities ○ Yearly review of progress over the previous 12 months including reporting on Implementation Plan complete ○ A general statement on funds expenditure 	30/06/2027	N/A

The Parties have confirmed their commitment to this schedule as follows:

OFFICIAL

Signed for and on behalf of the Commonwealth
of Australia by



The Honourable Mark Butler MP
Minister for Health and Ageing

[Day] [Month] [Year]

28 07 25

Signed for and on behalf of the
State of Tasmania by



The Honourable Bridget Archer MP
Minister for Health, Mental Health and Wellbeing

2 September 2025

OFFICIAL

OFFICIAL


Table 2A: New South Wales – Performance requirements, reporting and payment summary			
Output	Performance milestones	Report due	Payment
Implementation Plan	Project planning complete. Plan to address: <ul style="list-style-type: none"> o Recruitment plan for perinatal loss workforce o Transport support plan o Identification of risks and mitigation strategies o Benefits to be realised / success measures o Collaboration arrangements with other states/territories (if relevant) o Governance arrangements 	24/05/2023	\$1,032,000
Progress report 1	Yearly review of progress, covering the period from execution of the agreement to 30 April 2024, including reporting on Implementation Plan complete	15/05/2024	\$1,051,000
Progress report 2	Yearly review of progress, covering the period from 1 May 2024 to 30 April 2025, including reporting on Implementation Plan complete	15/05/2025	\$1,063,000
Progress report 3	Yearly review of progress, covering the period from 1 May 2025 to 30 March 2026, including reporting on Implementation Plan complete	15/04/2026	\$1,063,000
Final Report	Final Report submitted summarising activities undertaken over the period 30 April 2023 to 30 April 2027. The Final Report may include <ul style="list-style-type: none"> o An analysis of benefits realised and success measures achieved through the measure including benchmarks for future activities o Yearly review of progress over the previous 12 months including reporting on Implementation Plan complete o A general statement on funds expenditure 	30/06/2027	N/A

The Parties have confirmed their commitment to this schedule as follows:

OFFICIAL

OFFICIAL

Signed for and on behalf of the Commonwealth
of Australia by




The Honourable Mark Butler MP
Minister for Health and Ageing

[Day] [Month] [Year]

28 07 25

Signed for and on behalf of the
State of New South Wales by



The Honourable Ryan Park MP
Minister for Health and Regional Health

[Day] [Month] [Year]

21/9/25


OFFICIAL

Table 2H: Northern Territory – Performance requirements, reporting and payment summary			
Output (delete if the schedule has one output only)	Performance milestones	Report due	Payment
Implementation Plan	Project planning complete. Plan to address: <ul style="list-style-type: none"> ○ Recruitment plan for perinatal loss workforce ○ Transport support plan ○ Identification of risks and mitigation strategies ○ Benefits to be realised / success measures ○ Collaboration arrangements with other states/territories (if relevant) ○ Governance arrangements 	24/05/2023	\$254,000
Progress report 1	Yearly review of progress, covering the period from execution of the agreement to 30 April 2024, including reporting on Implementation Plan complete	15/05/2024	\$274,000
Progress report 2	Yearly review of progress, covering the period from 1 May 2024 to 30 April 2025, including reporting on Implementation Plan complete	15/05/2025	\$286,000
Progress report 3	Yearly review of progress, covering the period from 1 May 2025 to 30 March 2026, including reporting on Implementation Plan complete	15/04/2026	\$288,000
Final Report	Final Report submitted summarising activities undertaken over the period 30 April 2023 to 30 April 2027. The Final Report may include <ul style="list-style-type: none"> ○ An analysis of benefits realised and success measures achieved through the measure including benchmarks for future activities ○ Yearly review of progress over the previous 12 months including reporting on Implementation Plan complete ○ A general statement on funds expenditure 	30/06/2027	N/A

The Parties have confirmed their commitment to this schedule as follows:

OFFICIAL

Signed for and on behalf of the Commonwealth
of Australia by




The Honourable Mark Butler MP
Minister for Health and Ageing

[Day] [Month] [Year]

28 07 25

Signed for and on behalf of the Northern
Territory by



The Honourable Steven Edgington MLA
Minister for Health

[Day] [Month] [Year]

01 09 2025

OFFICIAL

Table 2E: South Australia – Performance requirements, reporting and payment summary			
Output (delete if the schedule has one output only)	Performance milestones	Report due	Payment
Implementation Plan	Project planning complete. Plan to address: <ul style="list-style-type: none"> o Recruitment plan for perinatal loss workforce o Transport support plan o Identification of risks and mitigation strategies o Benefits to be realised / success measures o Collaboration arrangements with other states/territories (if relevant) o Governance arrangements 	24/05/2023	\$409,000
Progress report 1	Yearly review of progress, covering the period from execution of the agreement to 30 April 2024, including reporting on Implementation Plan complete	15/05/2024	\$428,000
Progress report 2	Yearly review of progress, covering the period from 1 May 2024 to 30 April 2025, including reporting on Implementation Plan complete	15/05/2025	\$440,000
Progress report 3	Yearly review of progress, covering the period from 1 May 2025 to 30 March 2026, including reporting on Implementation Plan complete	15/04/2026	\$441,000
Final Report	Final Report submitted summarising activities undertaken over the period 30 April 2023 to 30 April 2027. The Final Report may include <ul style="list-style-type: none"> o An analysis of benefits realised and success measures achieved through the measure including benchmarks for future activities o Yearly review of progress over the previous 12 months including reporting on Implementation Plan complete o A general statement on funds expenditure 	30/06/2027	N/A

The Parties have confirmed their commitment to this schedule as follows:

OFFICIAL

Signed for and on behalf of the Commonwealth
of Australia by




The Honourable Mark Butler MP
Minister for Health and Ageing

[Day] [Month] [Year]

28 07 25

Signed for and on behalf of the
State of South Australia by



The Honourable Chris Picton MP
Minister for Health and Wellbeing

[Day] [Month] [Year]

10 / 9 / 25

OFFICIAL