Schedule

## Community Solar Banks - Australian Capital Territory FEDERATION FUNDING AGREEMENT - ENVIRONMENT

Parties	Commonwealth				
	Australian Capital Territory (ACT)				
Duration	This Schedule is expected to expire on 30 December 2026 or on completion of projects, including final evaluation reports, unless terminated earlier or extended as agreed in writing by the Parties.				
Purpose	This Schedule will support the deployment of shared solar infrastructure on multi-unit developments targeting 460 - 2,100 households in the ACT to lower household energy costs.  The final number of households will depend on the number of applications and the cost per household.				
Estimated financial contributions	The Commonwealth will provide a total financial contribution \$1.8m to the ACT Government with a matching co-contribution respect of this Schedule.  This funding is from the Commonwealth's Community Solar B Program with the Commonwealth funding 50% as grant or related the ACT Government's funding contribution being 50% as concessional loans.				
	This funding is from the Commo Program with the Commonwea and the ACT Government's fund	Ith fundin	g 50% as g	rant or reb	ate
	This funding is from the Commonweal Program with the Commonweal and the ACT Government's fund concessional loans.  Table 1	Ith fundin	g 50% as g	rant or reb	oate
	This funding is from the Commonweal and the ACT Government's fund concessional loans.  Table 1 (\$ million)	Ith funding ding contr	g 50% as g ibution bei	rant or reb ing 50% as	oate
	This funding is from the Commonweal and the ACT Government's fund concessional loans.  Table 1 (\$ million)  Estimated total budget  Less estimated National Partnership	Ith funding ding contr	g 50% as g ibution bei	rant or reb ing 50% as 2025/26	Total
	This funding is from the Commonweal Program with the Commonweal and the ACT Government's fund concessional loans.  Table 1 (\$ million) Estimated total budget	lth funding contr	g 50% as g ibution bei 2024/25	2025/26	Total

## **OFFICIAL**

Performance milestones	Report due	Payment
Milestone 1	01/11/2023	\$300,000
Project plan containing:		(paid)
Implementation details, timelines and milestones		
Communications Plan targeting specific participants/apartments		
<ul> <li>Agreements with key program stakeholders where applicable, for example loans provider, solar-sharing technology provider</li> </ul>		
Program Guidelines containing:		
Program objectives		
• Eligibility		
Merit assessment criteria		
Application process		
Milestone 2	01/05/2024	\$600,000
Progress Report containing:		(paid)
- Number of shared solar installations installed		
- Number of households participating (total as well as subset number of renters)		
- Energy cost reduction to date (overall as well as per-household average)		
- Value of grants and loans provided to date		
- Evidence of ACT co-contribution in loans made to date.		
Milestone 3	01/09/2024	.Report received, no
Progress Report containing:		payment made.
- Number of shared solar installations installed		
- Number of households participating (total as well as subset number of renters)		
- Energy cost reduction to date (overall as well as per-household average)		
- Value of grants and loans provided to date		
- Evidence of ACT co-contribution for 2023-24 of \$0.9m in loans. Payment will be reduced to match ACT co-contribution if it was less than \$0.9m for 2023-24.		

## **OFFICIAL**

Milestone 4	01/02/2025	Report received, no	
Progress Report containing:		payment made.	
- Number of shared solar installations installed			
- Number of households participating (total as well as subset number of renters)			
- Energy cost reduction to date (overall as well as per-household average)			
- Evidence of ACT co-contribution in loans made to date.			
Milestone 5	30/05/2025	Report received, no	
Progress Report containing:		payment made.	
- Number of shared solar installations installed			
- Number of households participating (total as well as subset number of renters)			
- Energy cost reduction to date (overall as well as per-household average)			
- Value of grants and loans provided to date			
- Evidence of ACT co-contribution in loans made to date.			
Milestone 6	01/11/2025	Up to \$900,000 based on 50% of the commitments and expenses provided under the program.	
Progress Report containing:			
Updated Project Plan (as per Milestone 1)			
- Number of shared solar installations installed including system size (kW)			
- Number of households participating, building and apartment numbers (total as well as subset number of renters)			
- Energy cost reduction to date (overall as well as per-household average)			
- Value of grant commitments, payments and loans provided to date			
Mid-term evaluation report.			
Milestone 7	01/06/2026 Up to \$900		
Progress Report containing:		based on 50% of th commitments an expenses provide	
- Number of shared solar installations installed including system size (kW)			
- Number of households participating, building and apartment numbers (total as well as subset number of renters)		under the program	
- Energy cost reduction to date (overall as well as per-household average)		(less any payment	
- Value of grant commitments, payments and loans provided to date			

## **OFFICIAL**

- Evidence of commitments, payments and loans made to date.		made in Milestone 6).
Milestone 8	15/12/2026	\$0
Final program report containing:		
- Number of shared solar installations installed including system size (kW)		
- Number of households participating, building and apartment numbers (total as well as subset number of renters)		
- Energy cost reduction to date (overall as well as per-household average)- Value of grants and loans provided to date		
- Evidence of ACT co-contribution in loans made to date		
Final evaluation report.		

The Parties have confirmed their commitment to this schedule as follows:

**Signed** for and on behalf of the Commonwealth of Australia by,

The Honourable Chris Bowen MP
Minister for Climate Change and Energy

1 9 July 2025

**Signed** for and on behalf of the Australian Capital Territory by

Ms Rachel Stephen-Smith MLA

Minister for Finance

July 2025

3 October 2025